Terms of Reference (ToR)
For
Final Evaluation of High Value Agriculture Project in Hill and Mountain Areas (HVAP)-2017
1. Background 
High Value Agriculture Project in Hill and Mountain Areas (HVAP) is a market led initiative that seeks to provide improved income and employment opportunities to poor small holder farmers, landless and agribusiness through development and upgrading of pro-poor value chains in Mid and Far Western Region of the country. The project is executed by Ministry of Agricultural Development (MoAD) with financial support from International Fund for Agricultural Development (IFAD).The Netherlands Development Organization (SNV), currently phased out,and Agro Enterprise Centre (AEC) of the Federation of Nepalese Chambers of Commerce and Industry (FNCCI) are the implementing partners of the project. The project is being implemented in seven districts as Surkhet, Salyan, Jajarkot, Dailekh, Achham, Kalikot and Jumla served by three north-south road corridors: Chhinchu-Jajarkot, Surkhet-Dailekh and Surkhet-Jumla roads.
Relying on value chain development and inclusive business approach, the project has been facilitating mutually beneficial and profitable marketing arrangements between the buyers (Agribusinesses) and suppliers (Producers organizations) of high value agriculture and NTFP/MAPs value chains including support services and enabling environment development that promotes value chain growth and up-scaling. 
The key objectives of the project are:
· Improved commercial relations and partnerships between agricultural/NTFP/MAP market operators and producers resulting in profitable, efficient and market-orientated production of high value commodities by 13,500 beneficiary households.
· Increased participation of poor marginal producers in high value commodity value chains with improved access to agricultural/NTFP markets.
· Poor smallholder farmers and other rural producers benefit from sustainable increases in volume and value of production as a result of improved production/collection, value addition and sales of high value niche market products. 
· Enhanced enabling environment and strengthened local capacity to support market driven value chain.

The Agriculture Sector Development Project, a final design was submitted to Government of Nepal and IFAD, will be implemented in 10 districts: Surkhet, Dailekh, Salyan, Jajarkot, Kalikot, Jumla, Mugu, Humla, Dolpa and West Rukum of province 6, within the framework of Nepal’s Federal states governance system, authorised under Schedule 4 of the new constitution adopted on 20th September 2015 and currently being established. These constitutional reforms involve a high level of State subsidiarity to a new municipal/ward structure, which will be responsible for agriculture and rural development in Nepal.
The Programme will be implemented in Surkhet, Dailekh, Salyan, Jajarkot, Kalikot, Jumla, Mugu, Dolpa, Humla and (western) Rukum districts in Province 6 of Nepal. The four highlighted districts are incremental to the HVAP area and will be integrated into the Programme in line with the development of the (i) Chhinchu-Jajarkot–Dolpa; (ii) Surkhet-Kalikot-Jumla-Mugu; (iii) Surkhet- Dailekh road corridors; and (iv)Mid-hills highway. The programme will commence immediately in the six existing HVAP districts and in Mugu and Rukum, with Dolpa and Humla being integrated into the Programme as road access improves. The Programme Coordination Office (PCO) will continue to be based at Birendranagar in Surkhet district, while three corridor-based coordination units will be established for technical backstopping, field level coordination and programme monitoring and supervision. The total target direct beneficiary households are 35,000 and 41,000 indirect beneficiary households of the project area.
The goal of the ASDP is to the reduction of poverty and nutrition insecurity amongst women and men in hill and mountain areas of Province 6. The Development Objective is to: sustainably improve the income and food security of smallholders and disadvantaged rural groups involved in commercially-oriented production and marketing systems in selected high value agricultural value chains.
Programme Components. The Programme will have two components: (i) Value chain development including four sub-components: (i) Inclusive and sustainable agriculture value chains expanded and diversified; (ii) Market-oriented infrastructure functional; (iii) Rural financial services for value chain development strengthened; and (iv) Agriculture services sustainably support innovation and value chain development, and (ii) Programme coordination including M&E and Knowledge Management. 
2. Rationale of the Assignment
The assignment has two separate rationales: one is final evaluation of HVAP and next one is establishment of baseline of new project ASDP. 
HVAP has been providing grant supports as co-investment to groups /cooperatives and agribusinesses for implementing value chain development activities addressing constraints and capturing opportunities in seven value chains as apple, vegetable seeds, timur, off-season vegetables, ginger, turmeric and goat for their upgrading and development. Prior to its implementation, the project has established baselines covering socio-economic and demographic conditions, food security, nutrition, assets ownership, and value chain indicators including production, margins, value addition, (primary) processing, and market arrangements inter alia.  
So far, the project has directly supported a total of 446producer groups/cooperatives,24agri-businesses and inputs suppliers till the last fiscal year 2073/74 (2016/17)throughco-investments benefitting around 15,000 households under seven value chains in seven districts. Likewise the project has implemented 602 sub-projects and committed NRs. 604 million till the last fiscal year 2016/17. The project has been collecting quantitative data of the outputs and outcomes and is being fed into the HVAP Management Information System (MIS) regularly.
The project has followed the approaches like value chain development, inclusive business, service market strengthening, road corridor, focusing on high value crops etc. and it is running in its last year. So the project is going to carry out the final evaluation and RIMS survey to assess the results and impacts of the intervention as targeted to four objectives: improved the commercial relations and partnerships between market operators and producers, increased participation and access of poor marginal producers in high value commodity value chains, small poor farmers and other rural producers benefit from sustainable increase in volume and value of production and enhanced environment and strengthen local capacityto support market driven/value chain initiatives.Likewise, the survey also intends to assess the effectiveness, efficiency and sustainability of the interventions and documenting the lessons learnt, experiences, innovations, assessing the unintended results which are the necessary for the preparation of Project Completion Report and useful for post-projectinvestment. 
3. Objectives of the Project Evaluation
The general objective of the final evaluation is to present relevant information that is useful for assessing the effectiveness and efficiency of project performance in achieving its intended outcomes and impact. It determines the project and component outcomes and initial impact based on: i) the (revised) project’s Indicators and Target (Annex A), and ii) the project objectives are contained in the Project Design Report. More specifically, the study strives to achieve the following objectives:
· Assess the extent each of the project component has achieved its intended outcomes as stated in the Objectively Verifiable Indicators (OVI) of the Project’s (revised)logframe both in the treatment and control groups, and to what extent these component outcomes contributed to the overall project outcome; 
· Determine the immediate impact of the project interventions, both intended and unintended, segregating interim impact in treatment and control areas, and comparing changes in the target households in relation to the baseline study conducted in FY 2012/13 and the RIMS initial/mid-term surveys conducted in FY 2012/13 and FY 2015/16 respectively,focussing in the following areas:
· Increased income through project interventions
· Changes in asset ownership and food security situation
· Changes in social and institutional aspects
· Performance of inclusive value chain approach
· Reduction in poverty and child malnutrition
· Changes in production and productivity of high value commodities
· Present divergence in scale of or differences in outcomes and impact between treatment and control groups and households and explain the reason for such differences; 
· Discuss how the outcomes and immediate impacts are influenced by factors such as socio-economic-political conditions, policies, project inputs and processes; 
· Assess sustainability of impact or outcomes; 
· Document thematic experiences, lessons learned, innovative ideas/processes/tools and good practices that could be adapted by other similar initiatives in future during the course of implementation; and 
· Recommend improvement in project monitoring and evaluation, if any, for future impact assessments/studies. 
4. Expected Output
The consultant or Firm is expected to furnish three separate comprehensive and analytical reports: (i) project evaluationreport that is sufficiently disaggregated on caste, ethnicity, gender, and economic status of the anticipated beneficiaries and specific value chains focusing on project objectives and impact indicators, (ii) RIMS-Final survey report and (iii) Baselinedata of 6 districts for ASDP. In addition to electronic and hard copies of final report, consultant (s) is expected to submit with clean data electronically. The consultant or Firm will work with close consultation of M&E team, particularly the M&E Expert, of the HVAP.
5. EvaluationMethodology
The Evaluationwill make use of qualitative and quantitative methods to obtain required information to assess the results and impacts from the implementation of project activities. A combination of, but not limiting to, (sample) household surveys, key informant interviews, and focus group discussions are required. The Evaluation will cover all objectives which are listed above under point 3.  The Evaluation will make use of following steps:
1. Survey Design:
[bookmark: _Toc367801127][bookmark: _Toc367801128]The evaluation team has to develop a ready-to-use survey instruments that cover the project indicators/strategies/ approaches and proof methodologies capturing progress against the log frame indicators as well as development objectives of the project. The pre-test of the survey instruments is also need to be carried out during the initial orientation program to enumerators and the technical experts of the evaluation team. 
Systematic Random Sampling Technique will be used for cluster selection from the lists of the total clusters covered by the project. The survey is designed to cover a small sample of around 1,500households (10% of total beneficiary households) that willbe selected randomly in 75 villages/clusters/groups targeted by the project or receiving project interventions (the treatment group), and 1,500 households will be selected from same 75 villages/clusters, which are not project beneficiaries (the control group). The list of the groups and cooperative is given in Annex-B.
The Consultant or Firmhas to conduct a number of in-depth interviews and group discussions to supplement the quantitative survey and to obtain facts and figures to measure the results and impacts. The consultant or Firm has to follow the following study methods:
1. Desk Study: Information on broader socio-economic, market, and livelihoods indicators be established through the desk study of M&E Matrix, Value chain analysis reports, project design and baseline/mid-term study reports, value chain intervention strategies and action plans, gender and social inclusion strategies and action plans, project knowledge products and other related project documents.
2. Households Survey: At least 1500 households’ from treatment (project) groups and 1500 households’ survey from control groups should be surveyed. A total of 900 households would be selected for RIMS final evaluationfrom the project (treatment) households of 1500;
3. Focus Group Discussions: At least one focus group discussion per village/cluster/group and cooperative is advised. The focus group discussion should be able to verify the information collected through the HH surveys and report on indicators that can’t be done through the household surveys.
4. Groups/Cooperatives/Traders Interviews: At least one cooperative/group/trader should be interviewed in each production village/clusters that will help report on institutional aspects of agriculture production and marketing in the districts. 
5. Traders and Service Providers Survey: Key traders and Service Providers, involved in value chains should be interviewed.
6. Key Informants:Key informants should be used to collect the information from the key person (FNCCI, DCCI, RDs, MoAD, Municipalities (rural and urban), Line agencies etc.) knowledgeable about the project.	
7. Data Analysis and Reporting:At the end, an analytical report is expected. Hence, the study should make use of proven data collection and analytical tools and techniques to obtain during the survey and analysis.The report should make use of pictures, graphs, diagrams, narrative analysis, and other inferential statements that sufficiently extrapolate the prevailing performance of selected indicators against the baseline.

8. [bookmark: _Toc291850163][bookmark: _Toc296589368]Sampling method
As discussed above, the survey team needs to draw a sample that consists of 1500 households in project area and 1500 other households in non-project intervention area separately. The survey teamwill use the multi-stage cluster random sampling to select the sample. In the first stage, the teamwill select the villages/clusters/groupscovering each agro-climatic zone, and then in each selected clusters/groups,the teamwill select the households randomly. The sampling steps are given below in details. 
2.1. Sampling procedure for the treatment group
As discussed, the selection of the sample will be done in two stages: (1) selection of 75 clusters (groups/cooperatives); and (2) selection of 20 households in each cluster. The separate RIMS-Final Survey form would be filled up of 900 project households. The sample will be selected from the treatment group (7 value chains producer organizations). 

Selection of 75 villages/clusters/groups through stratified random sampling
The distribution of the villages/cluster is given in Annex-I,75 villages/clusters to be selected from the list of villages/cluster/groups and cooperatives in all value chains as proportionately representationfrom each value chain.  Once the project stratified the villages/clusters, the systemic random sampling procedure will be applied to select the sample from each stratum of poverty.As discussed above, 1500 households will be selected by applyingrandom sample method from the 75 selected groups/cooperatives. 

2.2. Sampling procedure for the control group
For the control group, 75 villages/clusters/groups will be selected as control groups within the periphery of the treatment groups. Then a sample of 1500 households, 20 households from each group will be selected for survey.
6. EvaluationTeam
The proposed team should comprise of reasonable number of experts having proven track record in designing and implementing socio-economic research, baseline studies and/ or evaluation studies and having good depth of understanding of selected value chains, inclusive business and gender and social inclusion. It is advised that following experts be made available for the study.
Team Leader(Socio-economist-1): The team leader is responsible for ensuring that the study is rightly designed, implemented, and reported. S/he is expected to have a minimum Master’s Degree in relevant discipline (PhD preferable) with proven track record in designing and implementing socio-economic research, baseline studies, impact studies and project evaluation. It is the responsibility of the team leader to ensure that Gender and Social Inclusion (GSI) perspectives are also adequately captured in the study. 
Team members-Technical Experts (Horticulturist-1, Livestock-1, and Agro-forestry-1): Minimum Master’s Degree in agriculture, livestock/animal science andagro-forestryor related fields with proven experience in market led agriculture development for the horticulturist, livestock and agro-forestry experts respectively. A substantial experience in baseline studies, feasibility assessment, and/or impact studies is required. The technical expert will be used on proportionate basis as per value chain (horticulturist-apple, ginger, turmeric, vegetable seeds and off-season vegetable; Agro-forestry-Timur and Livestock Expert- Goat);
Team Member (Nutrition Expert-1): Minimum Master’s degree in public health or related fields with proven experience in child nutrition;
Team member (Value Chain Expert-1):Minimum Master’s Degree in agriculture or livestock/animal science or  agro-forestry or related fields with proven experience in value chain of agriculture, livestock and/or non-timber forest products and medicinal products. A substantial experience in baseline studies, feasibility assessment, and/or impact studies is required.
Team member (Business Expert-1): Minimum Masters’ Degree in business studies or related fields, with demonstrated experience in agri-business, inclusive business, business policies, national policies on agribusiness etc.
Team member (Data Analyst-1): Master’s Degree in Statistics or relevant fields with demonstrated experience in socio-economic data analysis using credible tools, techniques and software.
Supervisors-6: Bachelors’ degree with relevant field experiences.
Enumerators-12 (as per requirement): Minimum 12 class passed and preferably local in-habitants havingexperience in PRA tools and household survey enumerations.  Fluency in local language and dialects is required. 
Service Provider’s reporting obligations and deliverables
The selected consultant (s) or firms are required to produce following deliverables during the contract period.
a. Inception Report along with survey instruments (English and Nepali language), study methodology (including data analysis design), and report structure including contract document of Experts;
b. Short pre-test report and finalized interview schedules (in Nepali);
c. Draft reports: Impact Survey, RIMS-final Survey and Baseline dataseparately;
d. Conduct workshop to present the findings of the study;
e. Final reports: Project Final Evaluation, RIMS-Final Evaluation and Baseline dataseparately (digital and hard copies) along with Clean Data in English
7. Survey Timeframe
The Impact survey reports and findings will be expected to come within 4 months. The tentative timeframe of the study is given in the following table.

Table 1: Timeframe of the study 
	S.N.
	Activities
	March (week)
	April (week)
	May (week)
	June (week)

	
	
	1
	2
	3
	4
	1
	2
	3
	4
	1
	2
	3
	4
	1
	2
	3
	4

	1
	Develop Survey Tools
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	
	
	
	

	2
	Finalize Survey Tools
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	
	
	
	

	3
	Training to Enumerators
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	
	
	
	
	

	4
	Data Collection
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	
	
	
	
	

	5
	Data   Analysis
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	
	
	
	
	

	6
	Draft Reports Submission
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	
	
	
	
	

	7
	Workshop for presentation of survey findings, and Final Report submission
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	
	
	
	
	

	8
	Final Reports Preparation and Submission
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	
	
	
	
	



8. Budget
Budget should cover all costs for remuneration, travel, workshops, and meetings. The VAT certificate is must for the service provider. Prevailing GoN rules will be applied for tax purpose.
Mode of payment: payments will be made in the following three installments - 
· 30% of the agreed budget upon receiving the inception report
· 50 % of the agreed amount after the submission of the 1st draft report.
· Remaining 20 % after satisfactory quality check by HVAP after submitting the final report after incorporating the feedback and comments.
9. Conditions of the Contract 
This ToR is guided by the Government of Nepal Procurement Act 2063. The consultant (s) or firm (s) have first to submit the Expression of Interest (EOI) within the 16th days of the publication of the notice. The ToR will be available on hard copies and also can be downloaded from HVAP website (www.hvap.gov.np). 
Only the qualified firms/consultants will be invited for the full proposals (technical and financial). The proposals then will be selected through Quality and Cost Based Systems (QCBS) method. The following evaluation criteria will be used to assess the proposals:
A) Technical proposals (80 points) with pass marks of 60%
· Experience of the consultant (s) / firm (s): 10 %
· Technical strength of the proposal (methodological clarity, data analysis plan, approach): 30%
· Human resource (team composition): 50%
· Suitability of transfer of knowledge and training: 10%
B) Financial Proposal: 20 points 
C) Total Score = A+B = 100
The consultant or firm securing the highest score will be awarded for the conduction of the assignment. 
Note: The proposed team composition can’t be changed during the study period without prior approval from HVAP. The black-listed company (ies) will be disqualified at any phases of evaluation. 
10. Submission of EOIs
Based on the ToR, interested firms or consultant (s) are requested to submit the sealed EOIs to either of the following addresses. The eligible criteria for the EOI are submission of the copy of (i) VAT certificate, (ii) Tax clearance certificate, (iii) timely renewal of the firm with registration certificate, and (iv) Audit reports of last two years.The EOI will be evaluated based on the following main criteria:
(i) Age and membership of the organization
(ii) Experience of the organization (on related assignment) for last 7 years
(iii) Capability of the consulting firms (Composition of core, technical and administrative staff)
(iv) Assets in the organization
(v) Average turnover of last two years
(vi) Remarkable activities undertaken by the organization related to current assignment.
Note: The consulting firm (s) also needs to submit a self-declaration that they are not black-listed by any Government or Non-Government Organizations of Nepal. 

HVAP/ Project Management Unit
Birendranagar Municipality
Ward no. 7
Itaram, Surkhet
Phone: 083-520038
Fax: 083-525403
Or
HVAP/Project Liaison Office
Manbhawan, Lalitpur
Phone/Fax: 01-5552977
Website: www.hvap.gov.np
Email: info@hvap.gov.np


	[bookmark: RANGE!A1:E137]Annex A: Project Indicators and Targets

	[bookmark: _GoBack]Narrative Summary
	Key Performance Indicators (KPIs)
	 Total Targets 
	Baseline Data
	Remarks

	
	
	
	
	

	
	
	
	
	

	Project Goal
	 
	 
	 
	 

	The overall goal is the reduction of poverty and vulnerability of women and men in hill and mountain areas of the Mid-Western Development Region 
	1. No of HHs with improvement in household assets ownership index [RIMS indicator]
	13500
	 
	 

	
	1. No of HHs with improvement in household assets index [RIMS indicator]
	             13,500 
	 
	 

	
	2. No. of household with improvement in household ownership index
	 
	Female-10.7%
	 

	
	 
	 
	 
	 

	
	2. % reduction in prevalence of child malnutrition (weight for age) [RIMS indicator]
	 
	 
	 

	
	Weight for age
	 
	46.1
	 

	
	Weight for height
	 
	25.9
	 

	
	Hight for age
	 
	9.5
	 

	
	3. Improved social indicators, including literacy rate, by gender and enrolment in primary education for both girls and boys [RIMS indicator]
	 
	 
	 

	
	% increased in femal adult literacy rate
	 
	42.2
	 

	
	% increased in male adult literacy rate
	 
	69
	 

	
	% increased in girls enrollment rate in primery school
	 
	85.9
	 

	
	% increased in boys enrollment rate in primary school
	 
	83.1
	 

	
	% increase hygine sanitation rate
	 
	76.1
	 

	
	% increase in  rate of access of pure drinking water
	 
	92.5
	 

	
	Ratio of women to men literacy rate (15-24 age)
	 
	94
	 

	
	4. Number of HHs reporting improved food security [RIMS indicator]
	 
	 
	 

	
	No of households face one hungry season
	 
	54.3%
	 

	
	No of households face two hungry seasons
	 
	36.2%
	 

	
	5. No. of individuals receiving project services (60% women & at least 25% Dalits, Janajatis and other minorities benefit)
	 
	 
	 

	
	5.1 Total no. of Individul receiving project services
	            84,000 
	0
	 

	
	5.2 Total no. of Individul  women receiving project services
	            50,400 
	0
	 

	
	5.3 Total no. of Individul Dalits and Janajatis receiving project services
	            21,000 
	0
	 

	Project Purpose
	 
	 
	 
	 

	Rural poor, especially women and marginal groups, are integrated in high value agriculture and NTFP/MAP value chains and markets and have improved income, employment opportunities and ability to respond to market demand and opportunities based on marketing agreements with private agribusiness 
	1. % and no. of producers in the project area reporting increased incomes by NRs. 30,000 at the end of project annually (target 13,500 HHs or 84,000 direct beneficiaries) disaggregated by gender, caste/ethnicity, poverty and value chain. (COSOP indicator)
	            13,500 
	0
	 

	
	Average Increased Income per households 
	            34,684 
	         12,074 
	 

	
	Off-season Vegetable (NRs)
	            31,547 
	 8928 
(2013) 
	 

	
	Goat (NRs)
	            36,676 
	 9570 
(2013) 
	 

	
	Apple(NRs)
	            39,558 
	 38974 
(2012) 
	 

	
	Turmeric(NRs)
	            31,174 
	 2025 
(2013) 
	 

	
	Ginger(NRs)
	            40,159 
	 2295 
(2012) 
	 

	
	Vegetable Seed(NRs)
	            37,288 
	 12810 
(2012) 
	 

	
	Timur(NRs)
	            26,385 
	 9920 
(2013) 
	 

	
	2. Change in % and volume (MT) of surplus agricultural production and NTFP/MAPs marketed profitably by participating producers and traders disaggregated by gender, caste/ethnicity, poverty and value chain.
	            26,145 
	           3,096 
	 

	
	Off-season Vegetable (MT)
	               6,611 
	               542 
	 

	
	Goat (MT)
	                  728 
	                 64 
	 

	
	Apple(MT)
	               2,580 
	           2,129 
	 

	
	Turmeric(MT)
	               8,942 
	               157 
	 

	
	Ginger(MT)
	               6,772 
	               121 
	 

	
	Vegetable Seed(MT)
	                  229 
	                 21 
	 

	
	Timur(MT)
	                  282 
	                 62 
	 

	Project Outcomes and Outputs
	 
	 
	 

	1.  Component 1: Inclusive Value Chain Development
	 
	 
	 

	Objective:Outcome 1: To facilitate mutually beneficial and profitable production and marketing arrangements between poor and marginal producers of high value commodities and agri-businesses 
	1. At least 75% of project beneficiaries report improved terms of trade after two years (in term of price, payment timing, service provided) disaggregated by gender, caste/ethnicity, poverty and value chain.
	75
	 NA 
	 

	
	2. 75% of involved agribusiness indicates expectation of continuation of market arrangement after project disaggregated by value chain.
	75
	 NA 
	 

	
	3. Value of traded goods (sales) have increased of an equivalent of 25% over a 3 year period (value at farm gate) disaggregated by value chain.
	25
	NR43.3 M
	 

	
	4. No. of functioning input suppliers and service providers (LRPs, agro-vets, cooperatives) in each road corridor and/or district (No. of HHs coverage and volume)
	 
	                  -   
	 

	
	5. No. of producers reporting increased use of quality inputs and services disaggregated by gender, caste/ethnicity, poverty and  value chain
	            10,125 
	                  -   
	 

	
	6. Over 500 value chain groups access technical advisory services facilitated by the project [RIMS indicator]
	                  500 
	 o 
	 

	
	7. No. of traders, cooperatives and businesses reporting improved service delivery by CCIs and AEC (Quality and value) in each value chain.
	 
	                  -   
	 

	Output 1.1 Contractual arrangements between producers groups and agribusinesses functioning effectively, sustainably and benefiting both parties in about 18 value chains  
	1. No. of groups/cooperatives having established market arrangement (incorporating COSOP indicator) (spot vs others)
	 
	 
	 

	
	2. No. of commercial linkages and partnerships between farmers, inputs suppliers and downstream market (COSOP indicator) in each value chain.
	 
	 
	 

	Output 1.2 Strengthened institutional capacity for delivery and facilitation of market opportunities, information and support services  
	1. Number of AEC staff assuming value chain facilitation responsibilities.
	 
	 
	 

	
	2. No. of producer groups and cooperatives increased access in market information.
	 
	 
	 

	
	3. No. of market arrangement between producer groups and traders facilitated by AEC in each value chain.
	 
	 
	 

	
	4. No. of approved business proposals facilitated by AEC disaggregated by value chain.
	 
	 
	 

	
	5. Institutional capacity enhancement of 10 DCCIs
	                     10 
	 
	 

	Output 1.3 Women, dalits, janajatis and other poor and vulnerable groups well represented, actively involved and benefiting from participation in project value chains
	1. 60% women participate and benefit from the project (focus on the new groups) disaggregated by caste/ethnicity.
	                     60 
	 
	 

	
	2. At least 25% Dalits, Janajatis and other minorities participate and benefit from the project
	                     25 
	 
	 

	Objective: Outcome 2: Small poor farmers and other rural producers benefit from sustainable increases in volume and value of production as a result of improved production/collection, value addition and sales of high value niche market products and strengthened local capacity for market driven initiatives
	1. 75% of producer organizations supported operating profitability at the end of the project.
	                     75 
	 
	 

	
	2. No. of HHs reporting increase in productivity in high value agricultural products by at least 10% disaggregated by gender, caste/ethnicity, poverty and value chain.
	            13,500 
	 
	 

	
	3. Total increase in production of selected high value agricultural products of at least X% disaggregated by gender, caste/ethnicity, poverty and value chain
	                     69 
	 
	 

	
	Total Production Increased in each value chain during the project period (MT)
	            31,000 
	           4,111 
	 

	
	Off-season Vegetable (MT)
	               7,765 
	               778 
	 

	
	Goat (MT)
	                  777 
	                 78 
	 

	
	Apple(MT)
	               2,637 
	           2,740 
	 

	
	Turmeric(MT)
	            11,033 
	               226 
	 

	
	Ginger(MT)
	               8,311 
	               182 
	 

	
	Vegetable Seed(MT)
	                  242 
	                 26 
	 

	
	Timur(MT)
	                  234 
	                 81 
	 

	
	4. Average HHs increase in production of selected high value agricultural products by at least X% disaggregated by gender, caste/ethnicity, poverty and value chain.
	 
	 
	 

	
	5. No. of HHs realizing increase in net return to HHs labor from high value agricultural products by at least 10% disaggregated by gender, caste/ethnicity, poverty and value chain.
	            13,500 
	 
	 

	
	6. 80% of the infrastructure and equipment financed by the Value Chain Fund is functioning and appropriately maintained at the end of the project 
	80
	 
	 

	
	7. Two-thirds of producers who has received training adopt the technology they received training by gender, caste/ethnicity, poverty and value chain [RIMS indicator].
	                     67 
	 
	 

	Output 1.1: Sub-component 1.1: Group Formation and Strengthening: 
	 
	 
	 

	Small scale producers organized in groups, with a high proportion of women and vulnerable groups, are better able to respond to market demand and opportunities
	1. No. of groups/cooperatives practicing collective marketingincluding volume and product mix in each value chain.
	 
	 
	 

	
	2. No. of groups/cooperatives reporting increase market linkage in each value chain (no. of buyers/term of trade)
	 
	 
	 

	
	3. No. of groups and cooperatives having/managing production and post harvest facilities and equipments (including installation capacity) in each value chain.
	 
	 
	 

	
	4. Institutional capacity enhancement of groups/cooperatives.
	 
	 
	 

	Output 1.2: Sub-component 1.2: Social and Gender Inclusion:
	 
	 
	 

	High portion of risk adverse persons/households and landless in project communities participate in the project
	1.  No. of poor HHs participating in the project (proportionally to their presence in the project region) disaggregated by gender, caste/ethnicity, poverty and value chain.
	 
	 
	 

	
	2. People attending business functional literacy and numeracy classes disaggregated by gender, caste/ethnicity, and poverty (target of at least 700 participants by project end)
[RIMS indicator].
	                  700 
	 
	 

	
	3. No. of women in leadership position in producer/user/marketing/trading groups and cooperatives by caste/ethnicity and poverty.
	 
	 
	 

	Output 1.3 Sub-Component 1.3: Value Chain Fund:
	 
	 
	 

	Output 1.3.1: Infrastructure, equipment and certification financed by the Value Chain Fund is contributing to the profitable production and marketing of the project’s high value commodities
	1. No. of business plan successfully implemented through window 1 (50:50) and 2 (85:15) [RIMS indicator] in each value chain.
	 
	 
	 

	
	2. No. of producers and value of products supplied to invested business disaggregated by gender, caste/ethnicity, poverty and value chain.
	 
	 
	 

	
	No. of producers  under VCF and PPF
	 
	 
	 

	
	Value of Supplied to invested business (NRs Million)
	 
	 
	 

	
	Off-season Vegetable
	 
	 
	 

	
	Goat
	 
	 
	 

	
	Apple
	 
	 
	 

	
	Turmeric
	 
	 
	 

	
	Ginger
	 
	 
	 

	
	Vegetable Seed
	 
	 
	 

	
	Timur
	 
	 
	 

	
	3. No. of producers/traders accessing Infrastructure and equipments facilities disaggregated by gender, caste/ethnicity, poverty and Value Chain through value chain fund.
	            13,555 
	 
	 

	
	4. No. of Producers and traders increase installed capacity and utilization of equipments and infrastructures by gender, caste/ethnicity and poverty in each value chain.
	 
	 
	 

	Output 1.3.1: Incremental volumes of agricultural commodities and NTFPs/MAPs are being produced in the quantities and qualities specified in contracts with agribusinesses
	1. No. of producers and traders accessing improved production and processing technologies disaggregated by gender, caste/ethnicity and poverty and value chain.
	 
	 
	 

	
	2. X% reduction in post-harvest loss disaggregated by gender, caste/ethnicity and poverty and value chain.
	 
	 
	 

	
	3. 60% of 13,500 hhs has increased access to productive assets (inputs, processing equipment, tools, technical assistance) disaggregated by gender, caste/ethnicity, poverty in each value chain.
	                     60 
	 
	 

	
	4. No. of people trained in post production, processing and marketing by gender, caste/ethnicity, poverty and value chain 
[RIMS indicator].
	 
	 
	 

	Output 1.4: Subcomponent 1.4: Sector  development fund
	 
	 
	 

	Physical infrastructure and other activities that support whole sector s are contributing to support growth of agro-businesses  
	1. Number  of wholesale markets built 
	                     13 
	 
	 

	
	2.  Number  of systems such as seed certifications supported, quality testing facilities etc established   
	                       2 
	 
	 

	
	3. Number of action research supported
	                     10 
	 
	 

	Output 1.5: Sub-Component 1.5: Inclusion Fund  
	 
	 
	 

	A. Poverty Inclusion fund
	 
	 
	 
	 

	Poor women and marginalized HHs brought under project supported activities 
	1. % of total women  beneficiaries disaggregated  caste/ethnicity, poverty and value chain 
	                     60 
	 
	 

	
	2. % of marginalized beneficiary households  disaggregated  caste/ethnicity, poverty and value chain
	                     25 
	 
	 

	B. District Participation and Spatial Inclusion
	 
	 
	 

	Infrastructure projects that improve accessibility of remote communities completed and facilitate marketing of high value commodities
	1. No. of infrastructures/facilities (culvert, gravity rope way, foot bridge, etc) constructed/ rehabilitated disaggregated by district (targeted 50 numbers) [RIMS indicator].
	 
	 
	 

	
	2. No. of producers accessing spatial inclusion infrastructures disaggregated by gender, caste/ethnicity, poverty and value chain.
	 
	 
	 

	
	3. Value of commodity flowing through infrastructure constructed and increased by 10% disaggregated by gender, caste/ethnicity, poverty and value chain.
	 
	 
	 

	Component 2: Service Market Strengthening
	 
	 
	 
	 

	Objective: To substantially increase the purchase of business services including credit by value chain actors in project
	1. Number of active service providers in each value chain cluster who have delivered services in the previous 12 months   
	 
	 
	 

	
	2. Number of services purchased by VC actors in each cluster 
	 Not targated 
	 
	 

	
	3. Number  and value of loans obtained by value chain actors to finance VC investments (by type of actor)
	 
	 
	 

	
	3.1 No. of Actors
	               2,000 
	 
	 

	
	3.2 Value of loan
	 56 millions 
	 
	 

	Output 2.1 Subcomponent 2.1:  Mobilization and capacity building of services providers
	1. Number of public sector services providers mobilized and strengthened: Number  of person trained; number person participated in exchange visits 
	                     21 
	 
	 

	
	2. Number of public providers offering fee based support to VC beneficiaries and organizations (agribusiness, coops an d producer  groups) 
	                  130 
	 
	 

	
	3. Number of DCCIs are offering agro-business promotion services to VC actors  
	                       7 
	 
	 

	
	4. Number of private providers trained and facilitated by the project
	                  130 
	 
	 

	Output 2.2 : Subcomponent 2.2: Partnership on financial services  
	1. Number of financial institutions (banks, MFIs, coops) piloted loan products with project beneficiaries after  facilitation from the project  
	                     14 
	 
	 

	
	2. Number loan products developed and offered to project beneficiaries 
	                       2 
	 
	 

	
	3. Number of new borrowers annually enlisted by the financial institutions 
	               2,000 
	 
	 

	Component 3: Project Management
	 
	 
	 

	Output 3.1 Project management, advisory and coordination systems operating effectively 
	1. PSC and PCSG meetings taking place on quarterly basis
	 
	 
	 

	
	2. Achievement of project targets (AWPB planned vs. achieved)
	 
	 
	 

	
	3. Timely production of  AWPB and progress reports
	 
	 
	 

	Output 3.2 Increased capacity within government to guide value chain development
	1. No. of supportive value chain linked policies and legislation
	 
	 
	 

	
	2. No. of policy dialogue events and “products” produced (i.e. workshops, policy briefs, information materials)
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Annex B: List of Groups/Cooperatives
	SN
	Name of Groups/Cooperatives
	Fund
	Agreement Date
	Value Chain
	Address
	No. of Households
	Cumulative Households

	
	
	
	
	
	
	Dalit
	Janjati
	Other Caste
	Total
	

	1
	Mahila Tarkari Thata Phalphul Krishak Samuha (57-06-G-dXEFj1)
	VC Fund WIndow 2
	7/29/2013
	Apple
	Kartik Swami Jumla
	0
	0
	31
	31
	31

	2
	Kedar Bhairab Krisi Sahakari Sanstha (46-06-C-KWi4SF)
	VC Fund WIndow 2
	7/11/2014
	Apple
	Narakot Jumla
	1
	0
	25
	26
	57

	3
	Organic BahuUdashya Sahakari Sanstha Ltd (88-06-C-dXEFj1)
	VC Fund WIndow 2
	7/11/2014
	Apple
	Kartik Swami Jumla
	3
	0
	43
	46
	103

	4
	Rara Shau Bebastapan Krishak Samuha (34-06-G-dXEFj1)
	VC Fund WIndow 2
	7/11/2014
	Apple
	Chandan Nath Jumla
	0
	0
	15
	15
	118

	5
	Kalika Krishi Bahuudashaya Sahakary Sanstha Ltd (3-06-C-FVzKT0)
	VC Fund WIndow 2
	7/29/2013
	Apple
	Patmara Jumla
	2
	0
	38
	40
	158

	6
	Danphe BahuUdashaya Sahakary Sanstha ltd (3-06-C-JDJIB1)
	VC Fund WIndow 2
	7/29/2013
	Apple
	Kartik Swami Jumla
	0
	0
	31
	31
	189

	7
	Tripachhaya Krishi BahuUdashaya sahakary Sanstha ltd (3-06-C-TuCZCx)
	VC Fund WIndow 2
	7/29/2013
	Apple
	Kudari Jumla
	0
	0
	39
	39
	228

	8
	BISHAL KRISHI SAHAKARI SANSTHA LTD,KALIKOT (3-07-C-nCDJ4g)
	VC Fund WIndow 2
	7/9/2014
	Apple
	Pakha Kalikot
	5
	0
	36
	41
	269

	9
	LALI GURANSH KRISHI SAHAKARI SANSTHA LTD (3-07-C-yduUmZ)
	VC Fund WIndow 2
	7/9/2014
	Apple
	Ranchuli Kalikot
	5
	0
	29
	34
	303

	10
	KAILASH FALFUL TATHA TARKARI UTPADAN SAMUHA (3-07-125-G)
	VC Fund WIndow 2
	7/9/2014
	Apple
	Ranchuli Kalikot
	2
	0
	33
	35
	338

	11
	TRIBENI BAHU UDASYA KRISHI SAHAKARI SANSTHA LTD (3-07-C-n1yfKa)
	VC Fund WIndow 2
	7/9/2014
	Apple
	Odanaku Kalikot
	0
	0
	50
	50
	388

	12
	JHARANA KRISHI SAHAKARI SANSTHA LTD (3-07-C-zKGK2L)
	VC Fund WIndow 2
	7/9/2014
	Apple
	Chilkhaya Kalikot
	2
	0
	62
	64
	452

	13
	TILA CHULI KRISHAK SAMUHA (3-07-C-46bCwE)
	VC Fund WIndow 2
	7/9/2014
	Apple
	Pakha Kalikot
	8
	0
	26
	34
	486

	14
	UNNAT PHALFUL KRISHAK SAMUHA (3-07-G-wB8a02)
	VC Fund WIndow 2
	7/9/2014
	Apple
	Chilkhaya Kalikot
	3
	0
	24
	27
	513

	15
	KOIRELPANI KRISHAK SANMUHA (3-07-G-ymtLt2)
	VC Fund WIndow 2
	7/9/2014
	Apple
	Mugraha Kalikot
	1
	0
	31
	32
	545

	16
	MALIKA SOBALAMBAN BAHU UDASYA SAHAKARI SANSTHA LTD (3-07-C-sdYpiN)
	VC Fund WIndow 2
	7/9/2014
	Apple
	Phoi Mahadev Kalikot
	2
	0
	47
	49
	594

	17
	RURU BANCHU KRISHI SAHAKARI (3-07-C-TdN9xf)
	VC Fund WIndow 2
	7/20/2015
	Apple
	Chilkhaya Kalikot
	9
	0
	57
	66
	660

	18
	DALIT SEWA KRISHAK SAMUHA (3-06-G-bbnw9T)
	VC Fund WIndow 2
	7/16/2014
	Apple
	Garjyangkot Jumla
	40
	0
	0
	40
	700

	19
	JANACHETANA BAHUDASYA KRISHI SAHAKARI SANSTHA LTD (3-07-C-lIi93v)
	VC Fund WIndow 2
	1/4/2015
	Apple
	Phoi Mahadev Kalikot
	0
	0
	62
	62
	762

	20
	LAXMI BACHAT TATHA RIN SAHAKARI SAMUHA (3-06-G-D0t4gs)
	VC Fund WIndow 2
	7/14/2014
	Apple
	Patmara Jumla
	0
	0
	56
	56
	818

	21
	MALIKA KRISHI BAHUUDASYA SAHAKARI SANSTHA LTD (3-06-C-LQyLjP)
	VC Fund WIndow 2
	7/16/2014
	Apple
	Dillichaur Jumla
	0
	3
	24
	27
	845

	22
	JANAJAGARAN FALFUL UTPADAK KRISHAK SAMUHA (3-06-G-TvByWR)
	VC Fund WIndow 2
	7/16/2014
	Apple
	Dillichaur Jumla
	4
	1
	44
	49
	894

	23
	DHADIMUL FALFUL KRISHAK SAMUHA (3-06-G-S6Aqnp)
	VC Fund WIndow 2
	7/16/2014
	Apple
	Lamra Jumla
	10
	0
	20
	30
	924

	24
	TILA KRISHI SAHAKARI SANSTHA LTD (3-07-C-iVrmDJ)
	VC Fund WIndow 2
	7/11/2014
	Apple
	Jubitha Kalikot
	3
	0
	23
	26
	950

	25
	PANIKHOLA BAHUUDASYA FALFUL UTPADAK KRISHAK SAMUHA (3-06-G-2fDZTN)
	VC Fund WIndow 2
	7/11/2014
	Apple
	Tatopani Jumla
	6
	0
	24
	30
	980

	26
	TAKURJYU KRISHI BAHUDASIYA SAHAKARI LTD (3-06-G-fRcr2K)
	VC Fund WIndow 2
	7/11/2014
	Apple
	Mahat Jumla
	7
	0
	30
	37
	1017

	27
	KALAPANI SANO SINCHAI AYOJNA KRISHAK SAMUHA (3-06-G-9vu27p)
	VC Fund WIndow 2
	7/11/2014
	Apple
	Hanku Jumla
	4
	0
	34
	38
	1055

	28
	GOTHELA SANA KISHAN SAHAKARI SANSTHA LTD (3-06-C-a4uAte)
	VC Fund WIndow 2
	7/11/2014
	Apple
	Patmara Jumla
	0
	0
	26
	26
	1081

	29
	KHALLA FALFUL KRISHAK SAMUHA (3-06-G-WQXSe5)
	VC Fund WIndow 2
	7/11/2014
	Apple
	Kartik Swami Jumla
	3
	0
	22
	25
	1106

	30
	MAHADEV FALFUL SAMUHA (3-06-G-cBwlst)
	VC Fund WIndow 2
	7/11/2014
	Apple
	Badki Jumla
	15
	0
	37
	52
	1158

	31
	MAHADEV FALFUL UTPADAK KRISHAK SAMUHA (3-06-G-Z1JSAW)
	VC Fund WIndow 2
	8/14/2014
	Apple
	Talium Jumla
	4
	0
	22
	26
	1184

	32
	FULBARI FALFUL TATHA TARKARI UTPADAN KRISHAK SAMUHA (3-07-G-3gHMgN)
	VC Fund WIndow 2
	7/11/2014
	Apple
	Ranchuli Kalikot
	2
	0
	30
	32
	1216

	33
	DHANCHAURI CHUNKHANI BAHUDASYA SAHAKARI SANSTHA LTD (3-06-C-p0S9YF)
	VC Fund WIndow 2
	1/8/2015
	Apple
	Dillichaur Jumla
	4
	0
	29
	33
	1249

	34
	PRAGATISIL KRISHAK SAMUHA,KALIKOT (3-06-G-UM7Ky8)
	VC Fund WIndow 2
	1/8/2015
	Apple
	Depalgaun Jumla
	0
	0
	0
	0
	1249

	35
	MAHILA TARKARI TATHA PHALPHUL SAMUHA (3-06-G-rx2v4v)
	VC Fund WIndow 2
	1/8/2015
	Apple
	Chandan Nath Jumla
	0
	1
	23
	24
	1273

	36
	KALASHILLA PHALPHUL TATHA TARKARI UTPADAN KIRSHAK SAMUHA (3-07-G-KY3PLe)
	VC Fund WIndow 2
	3/12/2015
	Apple
	Jubitha Kalikot
	4
	0
	21
	25
	1298

	37
	CHAKHUDANDA FALFUL UTPADAK KRISHAK SAMUHA (3-07-G-eXvdAp)
	VC Fund WIndow 2
	3/12/2015
	Apple
	Jubitha Kalikot
	4
	0
	22
	26
	1324

	38
	SATYADEVI FALFUL TATHA TARKARI UTPADAN KRISHAK SAMUHA (1-07-G-5CEiPE)
	VC Fund WIndow 2
	5/13/2015
	Apple
	Jubitha Kalikot
	2
	0
	20
	22
	1346

	39
	KOTGAIRA FALFUL TATHA TARKARI UTPADAK KRISHAK SAMUHA (3-07-G-VgB4fe)
	VC Fund WIndow 2
	7/20/2015
	Apple
	Jubitha Kalikot
	0
	0
	32
	32
	1378

	40
	GANESH FALFUL TATHA TARKARI UTPADAN SAMUHA (3-06-G-3mKpNA)
	VC Fund WIndow 2
	7/20/2015
	Apple
	Chandan Nath Jumla
	1
	0
	19
	20
	1398

	41
	TILA KARNALI FALFUL TATHA TARKARI UTPADAK SAMUHA (3-07-G-UE41zA)
	VC Fund WIndow 2
	7/20/2015
	Apple
	Phoi Mahadev Kalikot
	0
	0
	30
	30
	1428

	42
	KALIKA FALFUL UTPADAN KRISHAK SAMUHA (3-07-G-UrKBHr)
	VC Fund WIndow 2
	9/2/2015
	Apple
	Ranchuli Kalikot
	4
	0
	27
	31
	1459

	43
	MALIKA KHADYANNA UTPADAK KRISHAK SAMUHA (3-07-G-uU8Bcx)
	VC Fund WIndow 2
	9/2/2015
	Apple
	Phoi Mahadev Kalikot
	0
	0
	44
	44
	1503

	44
	SAGARMATHA FALFUL TATHA TARKARI KRISHAK SAMUHA (3-07-G-EyV2V1)
	VC Fund WIndow 2
	9/2/2015
	Apple
	Ranchuli Kalikot
	0
	0
	30
	30
	1533

	45
	SRIJANSHIL TARKARI UTPADAN KRISHAK SAMUHA (3-07-G-Kk2Gx5)
	VC Fund WIndow 2
	9/2/2015
	Apple
	Phoi Mahadev Kalikot
	11
	0
	19
	30
	1563

	46
	KALIKA JAN UPVOKTA KRISHAK SAMUHA (3-06-G-A45MKr)
	VC Fund WIndow 2
	9/2/2015
	Apple
	Kudari Jumla
	0
	0
	25
	25
	1588

	47
	LALIGURANS FALFUL KRISHAK SAMUHA (3-06-G-7GWgr1)
	VC Fund WIndow 2
	8/23/2015
	Apple
	Dillichaur Jumla
	3
	0
	31
	34
	1622

	48
	LALIGURANS KRISHI UTPADAK KRISHAK SAMUHA (3-06-G-ZA9hxz)
	VC Fund WIndow 2
	8/23/2015
	Apple
	Dillichaur Jumla
	0
	0
	30
	30
	1652

	49
	MAHADEV JANSEWA KRISHI UTPADAK KRISHAK SAMUHA (3-06-G-VwtaeY)
	VC Fund WIndow 2
	8/23/2015
	Apple
	Badki Jumla
	0
	0
	34
	34
	1686

	50
	RUMTU GAJ PATAL KRISHAK SAMUHA (3-06-G-8W62fR)
	VC Fund WIndow 2
	9/4/2015
	Apple
	Badki Jumla
	2
	0
	44
	46
	1732

	51
	CHANDANNATH BIUUTTPADAN SAMUHA (3-06-G-4sWqmv)
	VC Fund WIndow 2
	11/23/2015
	Apple
	Chandan Nath Jumla
	2
	0
	17
	19
	1751

	52
	KRISHI UTPADAK KRISHAK SAMUHA (3-06-G-gB9K4v)
	VC Fund WIndow 2
	8/26/2015
	Apple
	Birat Jumla
	0
	0
	47
	47
	1798

	53
	DESNE MELA FALFUL TATHA TARKARI UTPADAN KRISHAK SAMUHA (3-07-G-1qNyQQ)
	VC Fund WIndow 2
	9/4/2016
	Apple
	Jubitha Kalikot
	1
	0
	25
	26
	1824

	54
	Mahila Phalphul Thata Krishak Samuha (3-06-G-81zZs4)
	Production and Post Harvest Support
	7/15/2013
	Apple
	Kartik Swami Jumla
	0
	0
	22
	22
	1846

	55
	Kalika Mahabai Krishi Samuha (3-06-G-iGC5Ir)
	Production and Post Harvest Support
	7/17/2013
	Apple
	Kartik Swami Jumla
	1
	0
	19
	20
	1866

	56
	MAHABAI FALFUL TATHA TARKARI UTPADAN SAMUHA (3-07-124-G)
	Production and Post Harvest Support
	7/4/2013
	Apple
	Ranchuli Kalikot
	1
	0
	19
	20
	1886

	57
	MAHADEVKALI FALFUL TATHA TARKARI UTPADAN SAMUHA (3-07-126-G)
	Production and Post Harvest Support
	7/4/2013
	Apple
	Ranchuli Kalikot
	0
	0
	23
	23
	1909

	58
	Durga fruit & vegetable production Group (3-07-127-G)
	Production and Post Harvest Support
	8/12/2013
	Apple
	Ranchuli Kalikot
	4
	0
	25
	29
	1938

	59
	PHALPHUL THATA TARKARI KRISHAK SAMUHA (3-06-G-Xn188D)
	Production and Post Harvest Support
	7/17/2013
	Apple
	Talium Jumla
	0
	0
	16
	16
	1954

	60
	JANADIP MULTIPURPOSE COOPS (2-10-065-C)
	VC Fund WIndow 2
	6/21/2013
	Ginger
	Pamka Surkhet
	4
	7
	70
	81
	2035

	61
	JAGERTI AGRICULTURAL COOPERTIVE LTD (1-10-081-C)
	VC Fund WIndow 2
	6/24/2013
	Ginger
	Lekhfarsa Surkhet
	10
	26
	81
	117
	2152

	62
	SAMUDAYIK BACHAT TATHA RIN SAHAKARI SANSTHA (1-09-C-XWM4Ts)
	VC Fund WIndow 2
	7/6/2014
	Ginger
	Kalimati Kalche Salyan
	5
	26
	6
	37
	2189

	63
	NAVA JAGRITI MAHILA BACHAT SAMUHA (1-09-G-s5apxf)
	VC Fund WIndow 2
	7/6/2014
	Ginger
	Majh Kanda Salyan
	5
	12
	13
	30
	2219

	64
	ORGANIC KRISHI SAHAKARI SANSTHA LTD (2-10-C-bVIiVr)
	VC Fund WIndow 2
	7/4/2014
	Ginger
	Lekhfarsa Surkhet
	2
	26
	6
	34
	2253

	65
	Shishir Unnat Krishak Samuha (2-10-G-z7SP7K)
	VC Fund WIndow 2
	7/6/2014
	Ginger
	Surkhet
	15
	0
	33
	48
	2301

	66
	SAYA PATRI ADUWA BALI KRISHAK SAMUH (1-10-G-HgqswG)
	VC Fund WIndow 2
	2/10/2014
	Ginger
	Ramghat Surkhet
	0
	8
	12
	20
	2321

	67
	UNNAT JAT ADUWA KHETI KRISHAK SAMUHA (1-10-G-rXJ4ub)
	VC Fund WIndow 2
	7/10/2014
	Ginger
	Awalching Surkhet
	2
	0
	19
	21
	2342

	68
	LALI GURANSH SUNTALA/ADUWA UTPADAN SAMUHA (1-09-G-QStwNu)
	VC Fund WIndow 2
	7/6/2014
	Ginger
	Chande Salyan
	0
	1
	26
	27
	2369

	69
	CHANDRA SURYA BAHUDESHIYA SAHAKARI (1-10-G-hSlqTf)
	VC Fund WIndow 2
	4/12/2015
	Ginger
	Lekhfarsa Surkhet
	1
	31
	0
	32
	2401

	70
	ANJULI KRISHAK SAMUHA (1-10-G-hcxbMB)
	VC Fund WIndow 2
	3/13/2015
	Ginger
	Neta Surkhet
	0
	17
	1
	18
	2419

	71
	ORGANIC MASALA UTPADAN KRISHAK SAMUHA (2-02-G-KtsqeM)
	VC Fund WIndow 2
	3/2/2015
	Ginger
	Narayan Municipality Dailekh
	1
	1
	48
	50
	2469

	72
	KALIKA KRISHAK SAMUHA (1-09-G-gnaaly)
	VC Fund WIndow 2
	3/13/2015
	Ginger
	Mulkhola Salyan
	1
	5
	33
	39
	2508

	73
	EKATA KRISHAK SAMUHA (1-10-G-RZ7UN8)
	VC Fund WIndow 2
	3/12/2015
	Ginger
	Neta Surkhet
	0
	2
	18
	20
	2528

	74
	SATMUL KRISHAK SAMUHA (2-10-G-VqJgNN)
	VC Fund WIndow 2
	3/29/2015
	Ginger
	Surkhet
	16
	0
	21
	37
	2565

	75
	POKHARA NAGADEBALI KRISHAKA SAMUHA (2-10-G-wpTnAF)
	VC Fund WIndow 2
	3/13/2015
	Ginger
	Awalching Surkhet
	2
	0
	25
	27
	2592

	76
	DEURALI NAGADEBALI KRISHAK SAMUHA (2-10-G-Vqln3s)
	VC Fund WIndow 2
	3/13/2015
	Ginger
	Awalching Surkhet
	2
	0
	25
	27
	2619

	77
	PRAGATISHIL KRISHAK SAMUHA SURKHET (2-10-G-Mu6rxc)
	VC Fund WIndow 2
	3/13/2015
	Ginger
	Awalching Surkhet
	6
	0
	16
	22
	2641

	78
	SIRJANA NAGADEBALI KRISHAK SAMUHA (2-10-G-GP32K7)
	VC Fund WIndow 2
	3/13/2015
	Ginger
	Awalching Surkhet
	4
	0
	23
	27
	2668

	79
	MILIJULI KRISHAK SAMUHA (2-10-G-vc8StA)
	VC Fund WIndow 2
	3/13/2015
	Ginger
	Neta Surkhet
	2
	19
	6
	27
	2695

	80
	HIMSHIKHAR ADUWA BALI SAMUHA (2-10-G-StR2aZ)
	VC Fund WIndow 2
	6/16/2015
	Ginger
	Pamka Surkhet
	2
	1
	23
	26
	2721

	81
	UJJAL UNNA TATHA TARKARI KRISHAK SAMUHA (1-10-G-0PARtd)
	VC Fund WIndow 2
	12/14/2015
	Ginger
	Lekhfarsa Surkhet
	2
	8
	18
	28
	2749

	82
	SIMLE KRISHI SAHAKARI SASTHA (1-10-C-4leUrD)
	VC Fund WIndow 2
	12/14/2015
	Ginger
	Dasarathpur Surkhet
	0
	35
	16
	51
	2800

	83
	JANAJOTI NAGADEBALI KRISHAK SAMUHA (2-10-G-hEwYWp)
	VC Fund WIndow 2
	4/1/2016
	Ginger
	Awalching Surkhet
	6
	0
	28
	34
	2834

	84
	HARIYALI KRISHI BAJAR SAHAKARI SASTHA LTD (1-10-C-j2SWuf)
	VC Fund WIndow 2
	4/1/2016
	Ginger
	Malarani Surkhet
	1
	9
	13
	23
	2857

	85
	GANGANATHA MASALABALI KRISHAK SAMUHA (1-10-G-FHQAYd)
	VC Fund WIndow 2
	4/1/2016
	Ginger
	Hariharpur Surkhet
	5
	6
	16
	27
	2884

	86
	TELPANI MASALABALI KRISHAK SAMUHA (1-10-G-myUwjT)
	VC Fund WIndow 2
	4/1/2016
	Ginger
	Hariharpur Surkhet
	4
	1
	22
	27
	2911

	87
	HAREKEKADA MASALABALI KRISHAK SAMUHA (1-10-G-Cs5bIa)
	VC Fund WIndow 2
	4/1/2016
	Ginger
	Hariharpur Surkhet
	12
	1
	22
	35
	2946

	88
	SHIVASAKTI DALIT TARKARI TATHA ADUWA UTPADAN KRISHAK SAMUHA (1-10-G-G4u4Td)
	VC Fund WIndow 2
	4/1/2016
	Ginger
	Agragaun Surkhet
	21
	1
	26
	48
	2994

	89
	SRIJANSHIL KRISHAK SAMUHA,PAMPKA (2-10-G-qJkZia)
	VC Fund WIndow 2
	4/1/2016
	Ginger
	Pamka Surkhet
	1
	19
	7
	27
	3021

	90
	HARIYALI KRISHAK SAMUHA,PAMPKA (2-10-G-H9skGR)
	VC Fund WIndow 2
	4/1/2016
	Ginger
	Pamka Surkhet
	7
	0
	16
	23
	3044

	91
	NAWALO KOPILA TARKARI KRISHAK SAMUHA (2-10-G-3tkGf9)
	VC Fund WIndow 2
	4/1/2016
	Ginger
	Pamka Surkhet
	2
	0
	12
	14
	3058

	92
	CHETANSHIL KRISHI SAMUHA,TARANGA (3-10-G-QHe0RG)
	VC Fund WIndow 2
	4/1/2016
	Ginger
	Taranga Surkhet
	0
	18
	12
	30
	3088

	93
	KALBHAIRAB MASALA BALI KRISHAK SAMUHA (3-10-G-ArNs5s)
	VC Fund WIndow 2
	4/1/2016
	Ginger
	Taranga Surkhet
	12
	12
	7
	31
	3119

	94
	SALERE MASALABALI KRISHAK SAMUHA (1-10-G-8CGVPn)
	VC Fund WIndow 2
	4/1/2016
	Ginger
	Hariharpur Surkhet
	0
	9
	5
	14
	3133

	95
	KALIDAMAR BAHUDESHE MAHELA KRISHAK SAMUHA (1-10-G-CBrvbS)
	VC Fund WIndow 2
	4/1/2016
	Ginger
	Chhinchu Surkhet
	10
	7
	12
	29
	3162

	96
	PRAGATISHIL ADUWA UTPADAN KRISHAK SAMUHA (2-10-G-Qqlpcn)
	VC Fund WIndow 2
	4/13/2016
	Ginger
	Pamka Surkhet
	1
	0
	16
	17
	3179

	97
	DEURALI MASALABALI KRISHAK SAMUHA (1-10-G-XAGqv0)
	VC Fund WIndow 2
	4/1/2016
	Ginger
	Hariharpur Surkhet
	0
	3
	16
	19
	3198

	98
	TARPAREBESI KRISHIK SAMUHA (1-09-G-5SKLzJ)
	VC Fund WIndow 2
	5/12/2015
	Ginger
	Mulkhola Salyan
	12
	20
	4
	36
	3234

	99
	DIGO KRESHI TATHA PASHUPALAN KRESHAK SAMUHA (2-10-G-JbxsJ1)
	VC Fund WIndow 2
	7/9/2014
	Ginger
	Neta Surkhet
	12
	18
	6
	36
	3270

	100
	DIRGHAKALIN ADUWA BIU SAMUHA (1-09-G-VI3t6l)
	VC Fund WIndow 2
	7/9/2014
	Ginger
	Chande Salyan
	4
	0
	25
	29
	3299

	101
	SUNTAKURI AYA ARJAN BIU BIJAN UTPADAN SAMUHA (1-09-G-ddekFH)
	VC Fund WIndow 2
	7/9/2014
	Ginger
	Chande Salyan
	0
	3
	24
	27
	3326

	102
	ASAL SAMUDAYIK SANSTHA KRISAK SAMUHA (1-09-G-aiu0in)
	VC Fund WIndow 2
	2/20/2017
	Ginger
	Bame Salyan
	9
	19
	2
	30
	3356

	103
	PASUPATI BAHUDHYSA SAHAKARI SANSTHA (1-10-C-ngq18A)
	VC Fund WIndow 2
	2/13/2017
	Ginger
	Satakhani Surkhet
	1
	37
	0
	38
	3394

	104
	HARIYALI BAKHRA PALAN SAMUHA,SURKHET (3-10-G-lLAsEa)
	VC Fund WIndow 2
	7/3/2013
	Goat
	Kunathari Surkhet
	1
	3
	36
	40
	3434

	105
	FEWA PASHUPALAN TATHA KRISHI SAHAKARI SASTHA (1-10-069-C)
	VC Fund WIndow 2
	7/1/2013
	Goat
	Malarani Surkhet
	0
	0
	34
	34
	3468

	106
	KALIKA COMMERCIAL GOOT FAMINING GROUP (1-10-071-G)
	VC Fund WIndow 2
	7/1/2013
	Goat
	Sahare Surkhet
	10
	8
	10
	28
	3496

	107
	JAGANATH COOP- GOAT, LEKHPARAJUL (2-10-066-C)
	VC Fund WIndow 2
	7/2/2013
	Goat
	Lekhparajul Surkhet
	3
	5
	24
	32
	3528

	108
	LALIGUNRANSHA GOAT MUL SAMITEE- LEKHPARAJUL (2-10-061-G)
	VC Fund WIndow 2
	7/2/2013
	Goat
	Lekhparajul Surkhet
	5
	5
	38
	48
	3576

	109
	SIDDHAPAILA GOAT COMMITTEE (2-10-C-HByxVH)
	VC Fund WIndow 2
	7/10/2013
	Goat
	Garpan Surkhet
	6
	8
	49
	63
	3639

	110
	SAMJHANA BHAISI PALAN SAMUHA (1-05-105-G)
	VC Fund WIndow 2
	7/4/2013
	Goat
	Bhoor Jajarkot
	1
	15
	3
	19
	3658

	111
	SAMAJ JAGARN GOAT KEEPING KIRSHAK GROUP (3-07-G-Au7KQu)
	VC Fund WIndow 2
	7/11/2013
	Goat
	Chilkhaya Kalikot
	9
	0
	17
	26
	3684

	112
	Joli Mughra Pasu Sewa Samuha (3-06-G-d0cCBl)
	VC Fund WIndow 2
	7/12/2013
	Goat
	Dhapa Jumla
	5
	0
	14
	19
	3703

	113
	Yuva Krishi Sahakary Sanstha Ltd (3-06-C-aQpxGd)
	VC Fund WIndow 2
	7/12/2013
	Goat
	Kalikakhetu Jumla
	1
	0
	19
	20
	3723

	114
	BINDRASAINI GOAT PRODUCTION COMMITTEE (3-01-G-wviWpt)
	VC Fund WIndow 2
	7/14/2014
	Goat
	Bhairabstan Achham
	8
	0
	32
	40
	3763

	115
	PIPILTAKURA SAMUDAYAK BAN SAMUHA (1-09-G-ei3zrn)
	VC Fund WIndow 2
	9/1/2013
	Goat
	Majh Kanda Salyan
	2
	8
	10
	20
	3783

	116
	RULAR AGRICULTURE MULTIPURPOSE COOPERATIVE (2-02-119-C)
	VC Fund WIndow 2
	7/2/2013
	Goat
	Meheltoli Dailekh
	7
	0
	17
	24
	3807

	117
	PRAGATISHIL PIPAL CHAUTARI AGRICULTURE COOPERATIVE (2-02-117-C)
	VC Fund WIndow 2
	7/4/2013
	Goat
	Narayan Municipality Dailekh
	2
	2
	25
	29
	3836

	118
	BAGESHORI FRUIT GROUP (1-05-087-G)
	VC Fund WIndow 2
	7/12/2013
	Goat
	Khalanga Jajarkot
	1
	8
	16
	25
	3861

	119
	Chetana Saving and Credit Cooperatives Ltd. (3-01-C-DKY2b3)
	VC Fund WIndow 2
	7/14/2013
	Goat
	Bhairabstan Achham
	3
	0
	35
	38
	3899

	120
	SAHAYOGI HATEMALO BACHAT TATHA RIN SAHAKARI SANSTHA LTD (2-02-C-kfUpwE)
	VC Fund WIndow 2
	12/15/2014
	Goat
	Baraha Dailekh
	8
	8
	30
	46
	3945

	121
	THULO SAMUDAYAK BAN UPBHOKTA SAMUHA (3-01-G-le3lWa)
	VC Fund WIndow 2
	6/30/2013
	Goat
	Turmakhand Achham
	15
	0
	56
	71
	4016

	122
	LEKALI TARKARI TATHA FALFUL KRISHAK SAMUHA (2-02-C-qqW1JP)
	VC Fund WIndow 2
	8/3/2014
	Goat
	Khalanga Jajarkot
	2
	4
	13
	19
	4035

	123
	BADALEKH KRISHI SAHAKARI SANSTHA (1-10-C-GNNw7q)
	VC Fund WIndow 2
	9/4/2014
	Goat
	Agragaun Surkhet
	16
	4
	24
	44
	4079

	124
	KALIKA SWABLAMBAN KRISHI SAHAKARI SANSTHA LTD (3-07-C-BWVQlQ)
	VC Fund WIndow 2
	8/15/2014
	Goat
	Mugraha Kalikot
	5
	0
	41
	46
	4125

	125
	KARNALI EKIKRIT KRISHI SAHAKARI SANSTHA LTD (3-07-C-sblLDN)
	VC Fund WIndow 2
	7/11/2014
	Goat
	Manma Kalikot
	4
	0
	30
	34
	4159

	126
	DAFE MUNAL BAKHARA PALAN SAMUHA (1-09-G-frphTf)
	VC Fund WIndow 2
	7/3/2015
	Goat
	Majh Kanda Salyan
	4
	26
	0
	30
	4189

	127
	KALIKA BAKHRA PALAN SAMUHA (3-07-G-z8CHhY)
	VC Fund WIndow 2
	7/14/2014
	Goat
	Chilkhaya Kalikot
	1
	0
	34
	35
	4224

	128
	MALIKA KRISHI TATHA PASHU PALAN SAHAKARI SANSTHA LTD (2-10-C-80dDr7)
	VC Fund WIndow 2
	7/11/2014
	Goat
	Matela Surkhet
	1
	1
	42
	44
	4268

	129
	KUPINDEDAHA BACHAT TATHA RIN SAHAKARI SANSTHA LTD (1-09-C-LnnlKd)
	VC Fund WIndow 2
	7/11/2014
	Goat
	Kupinde Daha Salyan
	11
	0
	49
	60
	4328

	130
	MAHADEV BAKHRA PALAN SAMUHA (3-07-G-81giLg)
	VC Fund WIndow 2
	7/11/2014
	Goat
	Manma Kalikot
	6
	0
	45
	51
	4379

	131
	KARNALI MAHILA BACHAT TATHA RIN SAHAKARI SANSTHA LTD (2-02-G-dmxWs7)
	VC Fund WIndow 2
	7/11/2014
	Goat
	Khadgabada Dailekh
	18
	5
	22
	45
	4424

	132
	MASTANARAYAN KRISHI BAHUMUKHI SAHAKARI SANSTHA LTD (2-02-C-6bfz5b)
	VC Fund WIndow 2
	7/11/2014
	Goat
	Khadgabada Dailekh
	10
	0
	69
	79
	4503

	133
	JANA SAROKAR BAKHRA PALAN SAMUHA (1-05-G-hy6KCG)
	VC Fund WIndow 2
	7/11/2014
	Goat
	Khalanga Jajarkot
	3
	3
	21
	27
	4530

	134
	CHANDRASURYA SAMAJIK BAHUMUKHI SAHAKARI SANSTHA LTD (2-02-C-q8Vn1D)
	VC Fund WIndow 2
	7/11/2014
	Goat
	Bhairi Kalikathum Dailekh
	4
	0
	39
	43
	4573

	135
	MAHILA JAGARAN SAMAJIK BAHUDASYA SAHAKARI SANSTHA LTD (2-02-C-zkcZbt)
	VC Fund WIndow 2
	7/11/2014
	Goat
	Badalamji Dailekh
	3
	0
	28
	31
	4604

	136
	BAYALDHUNGA BACHAT TATHA RIN SAHAKARI (2-02-C-HjMDGe)
	VC Fund WIndow 2
	8/3/2014
	Goat
	Sinhasain Dailekh
	1
	0
	39
	40
	4644

	137
	MAHILA BIKASH KRISHAK SAMUHA (2-02-G-dfw4t3)
	VC Fund WIndow 2
	8/28/2014
	Goat
	Naule Katuwal Dailekh
	2
	0
	22
	24
	4668

	138
	Mahila Bakhra Paicho Tharmali Samuha (3-06-G-ilDJHh)
	VC Fund WIndow 2
	12/29/2013
	Goat
	Kanakasundari Jumla
	0
	0
	25
	25
	4693

	139
	SAFALTA SAMAJIK UDHAMI MAHILA SAHAKARI SANSTHA (3-10-C-GTTRan)
	VC Fund WIndow 2
	9/4/2014
	Goat
	Kunathari Surkhet
	7
	17
	6
	30
	4723

	140
	HIMALI KRISHI TATHA PASHU BAHUDASYA SAHAKARI SANSTHA (1-10-C-rk3Pp6)
	VC Fund WIndow 2
	9/1/2014
	Goat
	Chhinchu Surkhet
	7
	26
	63
	96
	4819

	141
	UPAHAR SAMAJIK UDHAMI MAHILA SAHAKARI SANSTHA (1-10-C-WKTSMU)
	VC Fund WIndow 2
	9/1/2014
	Goat
	Chhinchu Surkhet
	1
	10
	15
	26
	4845

	142
	KRISHANA AICHO PAICHO BAHUDASYA SAHAKARI SANST (2-10-C-iDKBuy)
	VC Fund WIndow 2
	9/1/2014
	Goat
	Birendranagar Municipality Surkhet
	4
	1
	26
	31
	4876

	143
	JANAPIRYA BAHUDASYA SAHAKARI SANSTHA (2-10-C-pYiag8)
	VC Fund WIndow 2
	9/9/2014
	Goat
	Birendranagar Municipality Surkhet
	0
	27
	0
	27
	4903

	144
	HARIYALI BAKHA PALAN KRISHAK SAMUHA KHALNGA (1-05-G-FX9i6j)
	VC Fund WIndow 2
	7/3/2015
	Goat
	Khalanga Jajarkot
	7
	2
	17
	26
	4929

	145
	BIBEKSHIL BAHUDESHIYA KRISHI SAHAKARI SANSTHA LTD (2-02-C-Hngb1x)
	VC Fund WIndow 2
	12/15/2014
	Goat
	Khadgabada Dailekh
	5
	0
	36
	41
	4970

	146
	LAXMI DEVI BACHAT TATHA RIN SAHAKARI SANSTHA LTD (2-02-C-acWAUU)
	VC Fund WIndow 2
	12/15/2014
	Goat
	Khadgabada Dailekh
	14
	0
	18
	32
	5002

	147
	JANACHETANA BACHAT TATHA RIN SAHAKARI SANSTHA LTD (2-02-C-qbe1GS)
	VC Fund WIndow 2
	12/15/2014
	Goat
	Sinhasain Dailekh
	1
	0
	40
	41
	5043

	148
	KHAHAREPAKHA BAKHRA PALAN KRISAK SAMUHA (1-05-G-tNLSpP)
	VC Fund WIndow 2
	0000-00-00
	Goat
	Khalanga Jajarkot
	5
	1
	21
	27
	5070

	149
	NEWRGHATMATHI BHAKRAPALAN SAMUHA (3-06-G-SXaURs)
	VC Fund WIndow 2
	6/18/2015
	Goat
	Lamra Jumla
	0
	0
	31
	31
	5101

	150
	AGRIGAUN BADI MAHILA SAMUHA (1-10-G-M5Zdqu)
	VC Fund WIndow 2
	6/18/2015
	Goat
	Agragaun Surkhet
	13
	0
	0
	13
	5114

	151
	DARIMPATA MAHILA BAKHARA PALAN SAMUUHA (1-05-G-cmjq9A)
	VC Fund WIndow 2
	7/8/2015
	Goat
	Khalanga Jajarkot
	6
	0
	24
	30
	5144

	152
	NIRMAN KRISHAK SAMUHA (1-05-G-CEDiYT)
	VC Fund WIndow 2
	8/11/2015
	Goat
	Khalanga Jajarkot
	16
	2
	12
	30
	5174

	153
	KALAPANI BAKHRA PALAN SAMUHA (3-06-G-gPihex)
	VC Fund WIndow 2
	7/20/2015
	Goat
	Hanku Jumla
	0
	0
	0
	0
	5174

	154
	SRIJANSHIL MAHILA AYA ARJAN BACHAT TATHA RIN SAHAKARI (2-02-G-vjT8K0)
	VC Fund WIndow 2
	10/16/2015
	Goat
	Seri Dailekh
	11
	29
	18
	58
	5232

	155
	VHERI SAMUDAYAK MAHILA BAHUDSHYA SAAKARI SASTHA LTD (1-05-C-qeqteh)
	VC Fund WIndow 2
	8/10/2015
	Goat
	Khalanga Jajarkot
	1
	0
	23
	24
	5256

	156
	SURYADAYA BANDALI BATCH TATHA REN SAHAKARI SASTHA LTD (3-01-C-VZprMs)
	VC Fund WIndow 2
	12/14/2015
	Goat
	Bhairabstan Achham
	8
	0
	34
	42
	5298

	157
	DEGO BIKAS KRISHI SAHAKARI SASTHA LTD (3-07-C-MBDtGi)
	VC Fund WIndow 2
	2/12/2016
	Goat
	Gela Kalikot
	0
	0
	40
	40
	5338

	158
	HARIYALI BHAKRA PALAN KRISHAK SAMUHA,JUBITHA (3-07-G-3S9kq2)
	VC Fund WIndow 2
	2/12/2016
	Goat
	Jubitha Kalikot
	3
	0
	34
	37
	5375

	159
	NAINELADEBA BHAKRAPALAN SAMUHA (3-07-G-DBkHls)
	VC Fund WIndow 2
	2/11/2016
	Goat
	Badalkot Kalikot
	3
	0
	35
	38
	5413

	160
	TRIDEVI BAHUDESHIYA SAHAKARI (2-02-C-APxMxX)
	VC Fund WIndow 2
	6/1/2015
	Goat
	Khadgabada Dailekh
	11
	7
	44
	62
	5475

	161
	SUNDARADEVI SAMUDAYAK KRISHAK SAMUHA (3-01-G-Qs1wlw)
	VC Fund WIndow 2
	1/12/2016
	Goat
	Tosi Achham
	6
	0
	19
	25
	5500

	162
	TRIPURASUNDARI BAKHRAPALAN SAMUHA (3-01-G-JrAMxq)
	VC Fund WIndow 2
	5/19/2016
	Goat
	Binayak Achham
	3
	5
	17
	25
	5525

	163
	BADOKHOLA KRISHI TATHA PASHUPALAN SAHAKARI (3-10-G-Uqdt4K)
	VC Fund WIndow 2
	6/10/2016
	Goat
	Chapre Surkhet
	0
	2
	32
	34
	5559

	164
	DHANBOT BAHUDESHAYA SAHAKARI (3-10-C-vNIbWb)
	VC Fund WIndow 2
	6/10/2016
	Goat
	Chapre Surkhet
	5
	2
	68
	75
	5634

	165
	DIDIBAHINI KRISHI TATHA PASHUPALAN SAHAKRI SASTHA (3-10-C-PiTpQh)
	VC Fund WIndow 2
	6/10/2016
	Goat
	Chapre Surkhet
	0
	0
	35
	35
	5669

	166
	CHAUPARI BAKHRA KRISHAK SAMUHA (2-10-G-ldy6ZZ)
	VC Fund WIndow 2
	6/10/2016
	Goat
	Ratu Surkhet
	3
	9
	11
	23
	5692

	167
	GOTHIKHOLA BAKHRAPALAN KRISHAK SAMUHA (1-09-G-8TIA3E)
	VC Fund WIndow 2
	7/5/2016
	Goat
	Dhajari Pipal Salyan
	5
	2
	18
	25
	5717

	168
	CHAUTARI BAKHRA PALAN SAMUHA (1-09-G-t0FnBX)
	VC Fund WIndow 2
	7/12/2016
	Goat
	Devsthal Salyan
	0
	0
	33
	33
	5750

	169
	BASANTA SWABLMBAN KRISK SAMUHA (1-09-G-ZdvfnY)
	VC Fund WIndow 2
	7/12/2016
	Goat
	Majh Kanda Salyan
	22
	5
	8
	35
	5785

	170
	FULBARI TARKARI UTPADAN KRISHAK SAMUHA (3-01-G-FauHdV)
	VC Fund WIndow 2
	8/26/2016
	Goat
	Turmakhand Achham
	6
	0
	30
	36
	5821

	171
	PRAGATISHIL KRISHAK SAMUHA,ACHHAM,TURMAKHAD (3-01-G-pg6aHc)
	VC Fund WIndow 2
	8/26/2016
	Goat
	Turmakhand Achham
	3
	0
	30
	33
	5854

	172
	YOBA NAGAREK KRISHAK SAMUHA (1-05-G-T3By6F)
	VC Fund WIndow 2
	7/26/2016
	Goat
	Lahai Jajarkot
	2
	0
	28
	30
	5884

	173
	NAGAREK KRISHI TATHA PASHUPALAN SAHAKARI SASTHA LTD (1-05-C-Q1hnsw)
	VC Fund WIndow 2
	8/16/2016
	Goat
	Lahai Jajarkot
	2
	0
	28
	30
	5914

	174
	HIMCHULE KRISHI TATHA PASHUPALAN SAHAKARI SASTHA LTD (2-02-G-IYxrXP)
	VC Fund WIndow 2
	9/16/2016
	Goat
	Khadgabada Dailekh
	5
	39
	8
	52
	5966

	175
	PAHADI BHAKRAPALAN KRISHAK SAMUHA BHERI MILIKA (1-05-G-Z1JvID)
	VC Fund WIndow 2
	9/16/2016
	Goat
	Khalanga Jajarkot
	10
	13
	0
	23
	5989

	176
	SALLERI BHAKHRA PALAN KRISHAK SAMUHA (3-10-G-ew78Yj)
	VC Fund WIndow 2
	9/16/2016
	Goat
	Pokharikanda Surkhet
	13
	1
	16
	30
	6019

	177
	DIP BHABAR KRISHI TATHA PASHUPALAN SAMUHA (3-10-G-dpcyYT)
	VC Fund WIndow 2
	11/16/2016
	Goat
	Babiyachaur Surkhet
	1
	9
	17
	27
	6046

	178
	MILAN BAKHARA PASUPALAN SAMUHA (2-02-G-zJsPc3)
	VC Fund WIndow 2
	2/2/2017
	Goat
	Dada Parajul Dailekh
	10
	0
	15
	25
	6071

	179
	BHERI BAKHRA PALAN SAMUHA (1-09-G-HJBsrN)
	Production and Post Harvest Support
	9/11/2014
	Goat
	Devsthal Salyan
	0
	3
	12
	15
	6086

	180
	KALIKA BADI MAHILA SAMUHA SAMITI (1-10-G-ij4TN0)
	Production and Post Harvest Support
	11/12/2013
	Goat
	Rakam Surkhet
	33
	1
	0
	34
	6120

	181
	SIDDHACHULI MAHILA KRISHI TATHA PASHU PALAN KRISHAK SAMUHA (1-10-G-ikRiIq)
	Production and Post Harvest Support
	8/15/2014
	Goat
	Lekhparajul Surkhet
	0
	18
	6
	24
	6144

	182
	CHAUR CHAUPANNE HARIYALI KRISHAK SAMUHA (1-05-089-G)
	Production and Post Harvest Support
	7/2/2013
	Goat
	Khalanga Jajarkot
	8
	2
	1
	11
	6155

	183
	MAHILA FULBARI KHADYANNA BALI SAMUHA (1-05-108-G)
	Production and Post Harvest Support
	6/30/2013
	Goat
	Khalanga Jajarkot
	25
	2
	1
	28
	6183

	184
	RAPTI DALIT SAMUDAYAK SASTHA (1-09-G-ZqtPsJ)
	Production and Post Harvest Support
	6/30/2013
	Goat
	Devsthal Salyan
	16
	0
	0
	16
	6199

	185
	BHAGWATI MISRIT KRISHAK SAMUHA (1-05-110-G)
	Production and Post Harvest Support
	7/3/2013
	Goat
	Punama Jajarkot
	7
	0
	23
	30
	6229

	186
	PARIBARTANSIL DALIT FALFUL KRISAK SAMUHA (1-05-095-G)
	Production and Post Harvest Support
	7/3/2013
	Goat
	Khalanga Jajarkot
	23
	0
	2
	25
	6254

	187
	BIHANE GOATFARMINGGROUP (2-10-111-G)
	Production and Post Harvest Support
	7/1/2013
	Goat
	Satakhani Surkhet
	3
	2
	15
	20
	6274

	188
	SUNPAL AGRICULTURE & LIVESTOCK (3-10-086-C)
	Production and Post Harvest Support
	7/3/2013
	Goat
	Taranga Surkhet
	0
	19
	0
	19
	6293

	189
	FULBARI BUSINESS GOAT FARMING GROUP (1-10-075-G)
	Production and Post Harvest Support
	7/1/2013
	Goat
	Sahare Surkhet
	8
	1
	16
	25
	6318

	190
	MAYA BHAGWATI MISRIT KRISHAK SAMUHA (1-05-088-G)
	Production and Post Harvest Support
	7/4/2013
	Goat
	Jagatipur Jajarkot
	7
	1
	22
	30
	6348

	191
	HIMCHULI KIRSHI COOPERATIVE LIMITED (3-07-C-c7HlGt)
	Production and Post Harvest Support
	7/12/2013
	Goat
	Chilkhaya Kalikot
	2
	0
	13
	15
	6363

	192
	GARAMIN MULTI PROPOSE COOPERATIVE (3-07-C-Isu76t)
	Production and Post Harvest Support
	7/10/2013
	Goat
	Sukataya Kalikot
	3
	0
	30
	33
	6396

	193
	JANAJAGARAN MISRIT KRISHAK SAMULA (1-05-097-G)
	Production and Post Harvest Support
	7/4/2013
	Goat
	Khalanga Jajarkot
	27
	0
	1
	28
	6424

	194
	Kot Darbar goat farmer group (3-07-128-G)
	Production and Post Harvest Support
	6/25/2013
	Goat
	Manma Kalikot
	5
	0
	12
	17
	6441

	195
	DAUTI STATHAN WOMAN SAVING CREDIT COOPERATIVE (2-02-118-C)
	Production and Post Harvest Support
	0000-00-00
	Goat
	Gauri Dailekh
	1
	0
	10
	11
	6452

	196
	NAMUNA BAKHRA PALAN SAMUHA (2-02-120-G)
	Production and Post Harvest Support
	6/16/2013
	Goat
	Chauratha Dailekh
	3
	0
	7
	10
	6462

	197
	PRAGATISIL COMUNITY GROUP (1-05-C-buAJZP)
	Production and Post Harvest Support
	7/5/2013
	Goat
	Jagatipur Jajarkot
	26
	0
	0
	26
	6488

	198
	KHAD DEVI WOMEN SAVING &CREDIT COOPPERAT (2-10-112-C)
	Production and Post Harvest Support
	6/30/2013
	Goat
	Satakhani Surkhet
	5
	18
	4
	27
	6515

	199
	DADAGAU BAKHRA PALAN SAMUHA (1-09-G-WHYWF7)
	Production and Post Harvest Support
	8/8/2014
	Goat
	Dhajari Pipal Salyan
	0
	3
	12
	15
	6530

	200
	MATHILLO BHALU KHOLAGOAT FARMING GROUP (1-10-076-G)
	Production and Post Harvest Support
	12/18/2012
	Goat
	Sahare Surkhet
	3
	5
	17
	25
	6555

	201
	MALIKA BAKHRA PALAN SAMUHA (1-05-G-k5NtjL)
	Production and Post Harvest Support
	7/16/2014
	Goat
	Punama Jajarkot
	2
	20
	2
	24
	6579

	202
	EKIKRIT PASHUPALAN BIKASH SAMITI (3-07-G-pgXZGS)
	Production and Post Harvest Support
	6/19/2014
	Goat
	Chilkhaya Kalikot
	7
	0
	14
	21
	6600

	203
	SARASWATI KRISHAK SAMUHA (1-05-G-ezVcGh)
	Production and Post Harvest Support
	7/16/2014
	Goat
	Jagatipur Jajarkot
	12
	0
	13
	25
	6625

	204
	MALIKA TARKARI BIU UTPADAN KRISHAK SAMUHA (1-05-G-a1U6H3)
	Production and Post Harvest Support
	7/16/2014
	Goat
	Punama Jajarkot
	3
	9
	6
	18
	6643

	205
	PRAGATISIL KUKHURA PALAN SAMUHA (1-05-G-VlHerL)
	Production and Post Harvest Support
	7/16/2014
	Goat
	Punama Jajarkot
	3
	8
	14
	25
	6668

	206
	PRAGATISIL MAHILA BAKHRA PALAN SAMUHA (2-10-G-lAmVJA)
	Production and Post Harvest Support
	7/16/2014
	Goat
	Satakhani Surkhet
	11
	13
	1
	25
	6693

	207
	CHEURELA BAKHRAPALAN SAMUHA (3-07-G-B0NH4E)
	Production and Post Harvest Support
	7/14/2014
	Goat
	Manma Kalikot
	11
	0
	0
	11
	6704

	208
	EKTA PASHUPALAN BIKASH SAMITI (3-07-G-LhbyH7)
	Production and Post Harvest Support
	6/19/2014
	Goat
	Dahafatgaun Kalikot
	0
	0
	20
	20
	6724

	209
	HARIYALI BAKHRA PALAN SAMUHA (1-09-G-IGLhLT)
	Production and Post Harvest Support
	7/16/2014
	Goat
	Dhajari Pipal Salyan
	4
	1
	9
	14
	6738

	210
	SAGARMATHA BAKHRA PALAN SAMUHA (1-09-G-vSRcgy)
	Production and Post Harvest Support
	7/16/2014
	Goat
	Majh Kanda Salyan
	1
	9
	10
	20
	6758

	211
	HARIYALI BAKHRA PALAN GROUP (2-02-G-WMLMc8)
	Production and Post Harvest Support
	7/16/2014
	Goat
	Ruma Dailekh
	8
	0
	7
	15
	6773

	212
	JAGANATH BAKHRA PALAN SAMUHA (2-02-G-FNZL5z)
	Production and Post Harvest Support
	7/16/2014
	Goat
	Ruma Dailekh
	0
	0
	15
	15
	6788

	213
	GAIRABARI BAKHRA PALAN SAMUHA (1-09-G-wz6yHz)
	Production and Post Harvest Support
	8/8/2014
	Goat
	Dhajari Pipal Salyan
	8
	5
	4
	17
	6805

	214
	JAHARECHOUR BAKHRA PALAN SAMUHA (1-09-G-3RdH6f)
	Production and Post Harvest Support
	8/8/2014
	Goat
	Dhajari Pipal Salyan
	0
	5
	8
	13
	6818

	215
	HIMSIKHAR AGRICULTURE MULTIPURPOSE COOPERATIVE (2-02-122-C)
	VC Fund WIndow 2
	6/13/2013
	Off season vegetable
	Piladi Dailekh
	1
	0
	25
	26
	6844

	216
	LALIKANDA AGRICULTURE MULTIPURPOSE COOPERATIVE (2-02-C-xMzKe6)
	VC Fund WIndow 2
	6/25/2013
	Off season vegetable
	Lalikanda Dailekh
	0
	0
	50
	50
	6894

	217
	KAKETRA AGRICULTURE MULTIPURPOSE COOPERATIVE (2-02-121-C)
	VC Fund WIndow 2
	6/27/2013
	Off season vegetable
	Dada Parajul Dailekh
	0
	0
	23
	23
	6917

	218
	MILIJULI VEGETABLE PRODUCTION GROUP (3-10-068-G)
	VC Fund WIndow 2
	6/20/2013
	Off season vegetable
	Pokharikanda Surkhet
	2
	29
	1
	32
	6949

	219
	MALCHARI MULTIPAL COOPRATIVE LTD SALKOT (3-10-C-pk1evY)
	VC Fund WIndow 2
	6/20/2013
	Off season vegetable
	Salkot Surkhet
	1
	61
	2
	64
	7013

	220
	HARIYO HIRA KIRSHI THATA JADIBUTI BIKASH COOP (2-10-064-C)
	VC Fund WIndow 2
	6/28/2013
	Off season vegetable
	Uttarganga Surkhet
	2
	4
	50
	56
	7069

	221
	MANIKAPUR AGRICULTURE MULTI COOPERATIVE (2-10-123-C)
	VC Fund WIndow 2
	7/4/2013
	Off season vegetable
	Latikoili Surkhet
	5
	6
	47
	58
	7127

	222
	SANOSURKHET AGRICULTURE MULTIPAL COOPERATIVE (2-10-C-TdLKFy)
	VC Fund WIndow 2
	7/5/2013
	Off season vegetable
	Latikoili Surkhet
	4
	14
	38
	56
	7183

	223
	SARSAWATI TAJATARKARI UTPADAN KRISHAK SAMUHA (1-09-G-IBJTHm)
	VC Fund WIndow 2
	6/16/2016
	Off season vegetable
	Devsthal Salyan
	0
	10
	0
	10
	7193

	224
	VERIKANSTARA FARMER GROUP (1-05-100-G)
	VC Fund WIndow 2
	6/24/2013
	Off season vegetable
	Jagatipur Jajarkot
	6
	1
	13
	20
	7213

	225
	SARSWATI MIRSIT GROUP (1-05-104-G)
	VC Fund WIndow 2
	6/24/2013
	Off season vegetable
	Jagatipur Jajarkot
	4
	2
	18
	24
	7237

	226
	NAMUNALAXMI VEG. PROD. GROUP (1-05-099-G)
	VC Fund WIndow 2
	6/24/2013
	Off season vegetable
	Jagatipur Jajarkot
	2
	11
	4
	17
	7254

	227
	HARIYALI TARKARI KHETI KRISAK SAMUHA,PUNMA (1-05-092-G)
	VC Fund WIndow 2
	6/25/2013
	Off season vegetable
	Punama Jajarkot
	0
	18
	1
	19
	7273

	228
	PANCHAPURI AGRICULTURE COOPRATIVE LTD BIDYAPUR (3-10-C-DnDzes)
	VC Fund WIndow 2
	7/28/2013
	Off season vegetable
	Bidyapur Surkhet
	2
	9
	53
	64
	7337

	229
	NAVAJOYTI ACHARAYA TARKARI UTPADAN KIRSHAK SAMUHA (3-07-G-4ypDLe)
	VC Fund WIndow 2
	7/10/2013
	Off season vegetable
	Manma Kalikot
	4
	0
	26
	30
	7367

	230
	PRAGATISHIL TAJA TARKARI TATHA BIU UTPADAN SAMUHA (1-09-G-6ZKkwY)
	VC Fund WIndow 2
	3/30/2014
	Off season vegetable
	Majh Kanda Salyan
	12
	7
	11
	30
	7397

	231
	KARNALI TAJA TARKARI MAHILA KRISHAK SAMUHA (3-07-G-mRt2mR)
	VC Fund WIndow 2
	7/16/2014
	Off season vegetable
	Badalkot Kalikot
	1
	0
	23
	24
	7421

	232
	EKTA AAYA ARJAN KRISHAK SAMUHA (3-10-G-fBI1S2)
	VC Fund WIndow 2
	7/14/2014
	Off season vegetable
	Pokharikanda Surkhet
	15
	13
	0
	28
	7449

	233
	BAR PIPAL KRISHAK SAMUHA (3-10-G-MDNSfC)
	VC Fund WIndow 2
	7/7/2014
	Off season vegetable
	Salkot Surkhet
	4
	1
	26
	31
	7480

	234
	TARIYA BEMAUSAMI TARKARI KRISHI SAMUHA (2-02-G-7ZZbEn)
	VC Fund WIndow 2
	7/16/2014
	Off season vegetable
	Naule Katuwal Dailekh
	3
	0
	25
	28
	7508

	235
	DUNGRISTHAN TAJA TARKARI KRISHAK SAMUHA (2-02-G-dtsYux)
	VC Fund WIndow 2
	10/17/2015
	Off season vegetable
	Narayan Municipality Dailekh
	1
	3
	22
	26
	7534

	236
	BEMAUSAMI TAJA TARKARI UTPADAN SAMUHA (1-10-G-Yw7Lll)
	VC Fund WIndow 2
	7/11/2014
	Off season vegetable
	Chhinchu Surkhet
	0
	2
	43
	45
	7579

	237
	BIHANI TAJA TARKARI MAHILA KRISHAK SAMUHA (1-10-G-k5sG2K)
	VC Fund WIndow 2
	6/16/2016
	Off season vegetable
	Malarani Surkhet
	0
	1
	20
	21
	7600

	238
	SAMJHANA KRISHI SAMUHA (3-10-G-bzEcBA)
	VC Fund WIndow 2
	6/16/2016
	Off season vegetable
	Pokharikanda Surkhet
	24
	0
	0
	24
	7624

	239
	PRAGATISIL MAHILA KRISHAK GROUP (3-07-G-2Hs21i)
	VC Fund WIndow 2
	4/1/2014
	Off season vegetable
	Badalkot Kalikot
	0
	0
	16
	16
	7640

	240
	GHUMKHOLA PRAGATISIL BAHUDDESHIYA SAHAKARI SANSTHA LTD (1-10-C-Gh3wRD)
	VC Fund WIndow 2
	7/14/2014
	Off season vegetable
	Ghumkhahare Surkhet
	9
	7
	24
	40
	7680

	241
	JANA SEWAK BACHAT TATHA RIN SAHAKARI SANSTHA LTD (2-02-C-TanUjV)
	VC Fund WIndow 2
	4/3/2014
	Off season vegetable
	Baraha Dailekh
	8
	15
	17
	40
	7720

	242
	SHIVA SHAKTI KRISHI SAHAKARI SANSTHA LTD (2-02-C-ZShs8R)
	VC Fund WIndow 2
	8/29/2014
	Off season vegetable
	Piladi Dailekh
	4
	0
	28
	32
	7752

	243
	MAILMILAP TARKARI UTPADAN KRISHI SAMUHA (3-10-G-NaiYzB)
	VC Fund WIndow 2
	9/4/2014
	Off season vegetable
	Pokharikanda Surkhet
	16
	29
	1
	46
	7798

	244
	DIPJYOTI MAHILA BIKASH KRISHI TATHA PASHU PALAN SAHAKARI SANSTHA LTD (3-10-C-r2zVwr)
	VC Fund WIndow 2
	9/14/2014
	Off season vegetable
	Babiyachaur Surkhet
	9
	15
	19
	43
	7841

	245
	HATEMALO KRISHI TATHA PASHUPALAN SAHAKARI SANSTHA LTD (2-10-C-Iy0ljz)
	VC Fund WIndow 2
	1/8/2015
	Off season vegetable
	Surkhet
	4
	10
	38
	52
	7893

	246
	JANA EKTA BACHAT TATHA RIN SAHAKARI SANSTHA LTD (3-01-C-NkwDV2)
	VC Fund WIndow 2
	1/9/2015
	Off season vegetable
	Bhairabstan Achham
	8
	1
	20
	29
	7922

	247
	BANJHADI KRISHAK SAMUHA (1-09-G-aVifrs)
	VC Fund WIndow 2
	1/1/2015
	Off season vegetable
	Dhajari Pipal Salyan
	12
	2
	11
	25
	7947

	248
	HIMALAYAN TAJA TARKARI BIU UTPADAN SAMUHA (1-09-G-UWFUWY)
	VC Fund WIndow 2
	2/10/2015
	Off season vegetable
	Mulkhola Salyan
	2
	0
	28
	30
	7977

	249
	BISHNU AAPKHOLI TAJA TARKARI UTPADAN SAMUHA (1-09-G-6Bx19E)
	VC Fund WIndow 2
	3/2/2015
	Off season vegetable
	Dhajari Pipal Salyan
	11
	1
	13
	25
	8002

	250
	GYAN JYOTI TAJA TARKARI KHETI KRISHAK SAMUHA (1-05-G-yLkwYj)
	VC Fund WIndow 2
	3/10/2015
	Off season vegetable
	Jagatipur Jajarkot
	3
	12
	12
	27
	8029

	251
	SARSWATI KRISAK SAMUHA (2-02-G-ltudNM)
	VC Fund WIndow 2
	3/12/2015
	Off season vegetable
	Piladi Dailekh
	0
	0
	23
	23
	8052

	252
	SAGARMATHA MAHILA BACHAT TATHA RIN SAHAKARI (2-02-C-C5ks87)
	VC Fund WIndow 2
	3/12/2015
	Off season vegetable
	Lalikanda Dailekh
	0
	0
	24
	24
	8076

	253
	SITAL GURANSE TAJA TARKARI UTPADAN KRISHAK SAMUHA (2-02-G-dKk1nQ)
	VC Fund WIndow 2
	3/12/2015
	Off season vegetable
	Seri Dailekh
	0
	0
	32
	32
	8108

	254
	SHRISTI PRAGATI TAJA TARKARI UTPADAN KRISHAK SAMUHA (2-02-G-XjG0vf)
	VC Fund WIndow 2
	4/8/2015
	Off season vegetable
	Seri Dailekh
	4
	3
	32
	39
	8147

	255
	LAXMI TAJA TARKARI TATHA BIU UTPADAN KRISHAK SAMUHA (2-02-G-tULzDm)
	VC Fund WIndow 2
	4/8/2015
	Off season vegetable
	Piladi Dailekh
	7
	0
	26
	33
	8180

	256
	LALIGURASH TAJA TARKARI UTPADAK SAMUHA (3-07-G-dB9Buz)
	VC Fund WIndow 2
	6/5/2015
	Off season vegetable
	Manma Kalikot
	0
	0
	42
	42
	8222

	257
	JIVANREKHA KRASHI TATHA PASUPALAN SANSHTA (2-02-G-cHXAc2)
	VC Fund WIndow 2
	6/5/2015
	Off season vegetable
	Seri Dailekh
	4
	0
	28
	32
	8254

	258
	HIMALI TAJA TARKARI UTPADAN KIRSAK SAMUHA (2-02-G-k9dALN)
	VC Fund WIndow 2
	6/5/2015
	Off season vegetable
	Goganpani Dailekh
	0
	8
	23
	31
	8285

	259
	BASANTAWADA TARKARI UTPADAN KRASAK SAMUHA (3-07-G-UT0A4Q)
	VC Fund WIndow 2
	6/5/2015
	Off season vegetable
	Manma Kalikot
	24
	0
	1
	25
	8310

	260
	MAHILA UTTHAN TARKARI UTPADAN KRISHAK SAMUHA (2-02-G-XUQszY)
	VC Fund WIndow 2
	6/11/2015
	Off season vegetable
	Rakam Karnali Dailekh
	3
	0
	45
	48
	8358

	261
	SHRAMJYOTI I.P.M. KRISHAK SAMUHA (3-10-G-VncwaD)
	VC Fund WIndow 2
	6/19/2015
	Off season vegetable
	Latikoili Surkhet
	1
	7
	17
	25
	8383

	262
	NABIN SAMAJ SUNDAR KRISAK SAMUHA (3-01-G-su56dJ)
	VC Fund WIndow 2
	0000-00-00
	Off season vegetable
	Bhairabstan Achham
	0
	0
	29
	29
	8412

	263
	SHAKTI SARASOWATI KRISAK SAMUHA (3-01-G-1V5JQi)
	VC Fund WIndow 2
	0000-00-00
	Off season vegetable
	BAYALA Achham
	0
	0
	27
	27
	8439

	264
	HARIYALI TARKARI KHETI KRISAK SAMUHA,BHOOR (1-05-G-I3fuxB)
	VC Fund WIndow 2
	6/15/2015
	Off season vegetable
	Bhoor Jajarkot
	2
	8
	11
	21
	8460

	265
	PANTADI RANIPATA KRISHAK SAMUHA (3-07-G-PRYeXZ)
	VC Fund WIndow 2
	6/11/2015
	Off season vegetable
	Gela Kalikot
	0
	0
	25
	25
	8485

	266
	JANAPRAYMI TARKARI TATHA PHALPHUL KIRSAK SAMUHA (2-02-G-bT56t6)
	VC Fund WIndow 2
	6/16/2015
	Off season vegetable
	Bindhyabasini Dailekh
	11
	0
	75
	86
	8571

	267
	SALADANDA BADRIGANU FALFUL TATHA TARKARI UTPADAN KRISHAK SAMUHA (3-07-G-2EBK2E)
	VC Fund WIndow 2
	0000-00-00
	Off season vegetable
	Manma Kalikot
	0
	0
	31
	31
	8602

	268
	PRAGATISIL TARKARI KRISAK SAMUHA (1-05-G-m7Ar1W)
	VC Fund WIndow 2
	0000-00-00
	Off season vegetable
	Punama Jajarkot
	0
	0
	0
	0
	8602

	269
	FULBARI KRISHAK SAMUHA (3-07-G-u3ebC1)
	VC Fund WIndow 2
	9/2/2015
	Off season vegetable
	Dahafatgaun Kalikot
	0
	0
	25
	25
	8627

	270
	KOPILA BACHAT TATHA RIN KRISHAK SAMUHA (3-01-G-eU6Mxc)
	VC Fund WIndow 2
	10/16/2015
	Off season vegetable
	Rupha Achham
	5
	0
	20
	25
	8652

	271
	SWARGABHUMI DALAHAN BALI KRISHAK SAMUHA (2-02-G-T3TDac)
	VC Fund WIndow 2
	10/16/2015
	Off season vegetable
	Badakhola Dailekh
	0
	0
	23
	23
	8675

	272
	VAYARDANDA TARKARI KRISHAK SAMUHA (2-02-G-QZvYRm)
	VC Fund WIndow 2
	10/16/2015
	Off season vegetable
	Narayan Municipality Dailekh
	6
	11
	13
	30
	8705

	273
	KARELAWAT TAJA TARKARI UTPADAN KRISHAK SAMUHA (2-02-G-40eKqK)
	VC Fund WIndow 2
	10/16/2015
	Off season vegetable
	Narayan Municipality Dailekh
	0
	0
	23
	23
	8728

	274
	AMA BACHAT TATHA RIN SAHAKARI SASTHAN LIMITED (2-02-C-95SzqM)
	VC Fund WIndow 2
	11/3/2015
	Off season vegetable
	Rawatkot Dailekh
	0
	0
	30
	30
	8758

	275
	HARIYALI GHAR BAGAICHA SAHAKARI SASTHA LTD. (1-10-G-yhazF3)
	VC Fund WIndow 2
	12/14/2015
	Off season vegetable
	Dasarathpur Surkhet
	1
	2
	24
	27
	8785

	276
	MULPANI KRISHI UTPADAN SAMUHA (1-10-G-PhsBRT)
	VC Fund WIndow 2
	12/14/2015
	Off season vegetable
	Dasarathpur Surkhet
	1
	3
	22
	26
	8811

	277
	SIRJANSIL MAHILA KRISHAK SAMUHA (1-10-G-ng6SZZ)
	VC Fund WIndow 2
	12/14/2015
	Off season vegetable
	Ramghat Surkhet
	5
	0
	15
	20
	8831

	278
	BABEDI TAJA TARKARI TATHA PHALFUL UTPADAN KRISHAK, SAMUHA (3-07-G-JN0wck)
	VC Fund WIndow 2
	1/13/2016
	Off season vegetable
	Badalkot Kalikot
	0
	0
	19
	19
	8850

	279
	LASI PHALFUL TATHA TARKARI UTPADAN KRISHAK, SAMUHA (3-07-G-bQPlXd)
	VC Fund WIndow 2
	1/13/2016
	Off season vegetable
	Dahafatgaun Kalikot
	1
	0
	21
	22
	8872

	280
	KARNALI BAHUDESHYA SAHAKARI SANSTHA LTD (2-02-C-AG4RXG)
	VC Fund WIndow 2
	2/10/2016
	Off season vegetable
	Dullu Dailekh
	0
	0
	51
	51
	8923

	281
	LALIGURAS KRISHAK SAMUHA ,ACHHAM (3-01-G-ucFr9G)
	VC Fund WIndow 2
	2/10/2016
	Off season vegetable
	Raniban Achham
	0
	26
	13
	39
	8962

	282
	SUNAULO HARIYALI TAJA TARKARI MAHILA KRISHAK SAMUHA (1-10-G-jMJJpG)
	VC Fund WIndow 2
	2/11/2016
	Off season vegetable
	Malarani Surkhet
	0
	10
	13
	23
	8985

	283
	LAWNA KRISHI TATHA PASHUPALAN SAHAKARI SASTHA (1-10-C-Bz1riX)
	VC Fund WIndow 2
	1/14/2016
	Off season vegetable
	Kalyan Surkhet
	25
	0
	2
	27
	9012

	284
	NAYA KARNALI TARKARI UTPADAN KRISHAK, SAMUHA (3-07-G-xXiJVq)
	VC Fund WIndow 2
	1/13/2016
	Off season vegetable
	Marta Kalikot
	6
	1
	20
	27
	9039

	285
	BATIKA FUL BAHUDSHYA KRISHAK SAMUHA (2-02-G-hPVxJq)
	VC Fund WIndow 2
	1/13/2016
	Off season vegetable
	Pipalkot Dailekh
	3
	1
	17
	21
	9060

	286
	BANGADA KRISHI SAHAKARI SASTHA LTD (1-09-C-I8t1k7)
	VC Fund WIndow 2
	5/12/2016
	Off season vegetable
	Mulkhola Salyan
	0
	1
	25
	26
	9086

	287
	UDDHAMSHIL MAHILA KRISHI SAMUHA (3-10-G-RRWPrp)
	VC Fund WIndow 2
	5/12/2016
	Off season vegetable
	Salkot Surkhet
	0
	21
	6
	27
	9113

	288
	BASUNDHARA KRISHI SAHAKARI SASTHA (3-02-C-CBZ74L)
	VC Fund WIndow 2
	5/12/2016
	Off season vegetable
	Rakam Karnali Dailekh
	1
	0
	35
	36
	9149

	289
	SRIJANSHIL BIU ALO UTPADAN KRISHI SAMUHA (2-02-G-XiN23Y)
	VC Fund WIndow 2
	5/12/2016
	Off season vegetable
	Piladi Dailekh
	2
	0
	19
	21
	9170

	290
	PRAGATISHIL KRISHI SAMUHA,SALKOT,SURKHET (3-10-G-s7um8j)
	VC Fund WIndow 2
	5/12/2016
	Off season vegetable
	Salkot Surkhet
	0
	0
	19
	19
	9189

	291
	KISAN KALYAN TAJATARKARI UTPADAN KRISHAK SAMUHA (2-02-G-vWUhzw)
	VC Fund WIndow 2
	5/12/2016
	Off season vegetable
	Awal Parajul Dailekh
	4
	0
	13
	17
	9206

	292
	BHAIRAB BHAKRAPALAN MAHILA KRISHAK SAMUHA (3-01-G-HMvZmh)
	VC Fund WIndow 2
	5/12/2016
	Off season vegetable
	Raniban Achham
	3
	1
	19
	23
	9229

	293
	TALO THALPATA KRISHAK SAMUHA (3-01-G-PgiMM8)
	VC Fund WIndow 2
	5/12/2016
	Off season vegetable
	Bhairabstan Achham
	0
	0
	30
	30
	9259

	294
	GRAMIN KRISHI BIKAS SAMUHA (3-01-G-CErzMh)
	VC Fund WIndow 2
	5/12/2016
	Off season vegetable
	Raniban Achham
	21
	6
	6
	33
	9292

	295
	PIPAL CHAUTARI TARKARI TATHA FALFUL KRISHAK SAMUHA (2-02-G-hxb3Gc)
	VC Fund WIndow 2
	5/12/2016
	Off season vegetable
	Piladi Dailekh
	16
	0
	10
	26
	9318

	296
	UDYA TAJA TARKARI MAHILA KRISHAK SAMUHA (1-10-G-Xep7Mc)
	VC Fund WIndow 2
	2/17/2016
	Off season vegetable
	Malarani Surkhet
	0
	16
	3
	19
	9337

	297
	PIPAL CHAUTARI KRISHAK SAMUHA (3-07-G-27zYCy)
	VC Fund WIndow 2
	6/4/2015
	Off season vegetable
	Manma Kalikot
	0
	0
	21
	21
	9358

	298
	HARIYALI TARKARI KHETI KRISAK SAMUHA,BHOOR (1-05-G-I3fuxB)
	VC Fund WIndow 2
	6/25/2013
	Off season vegetable
	Bhoor Jajarkot
	2
	8
	11
	21
	9379

	299
	AALUKHET KIRSAK SAMUHA (3-07-G-xKgzmB)
	VC Fund WIndow 2
	6/4/2015
	Off season vegetable
	Dahafatgaun Kalikot
	17
	0
	11
	28
	9407

	300
	BAHUPRATIVASALI KRSHI SAMUHA (3-10-G-WAh59f)
	VC Fund WIndow 2
	6/16/2016
	Off season vegetable
	Salkot Surkhet
	0
	8
	13
	21
	9428

	301
	GATISHIL MAHILA KRISHAK SAMUHA (1-09-G-1P0x9H)
	VC Fund WIndow 2
	6/16/2016
	Off season vegetable
	Devsthal Salyan
	0
	0
	14
	14
	9442

	302
	JANASAKTI TARKARI KHETI KRISHAK SAMUHA (1-05-G-PJcdmn)
	VC Fund WIndow 2
	5/26/2016
	Off season vegetable
	Bhoor Jajarkot
	2
	0
	24
	26
	9468

	303
	JANCHETANA KRISHI SAMUHA,LEKHGAUN (1-10-G-JnbDAN)
	VC Fund WIndow 2
	1/14/2016
	Off season vegetable
	Lekhgaun Surkhet
	1
	15
	6
	22
	9490

	304
	HARIYALI TARKARI KHETI KRISAK SAMUHA,BHOOR (1-05-G-I3fuxB)
	VC Fund WIndow 2
	5/26/2016
	Off season vegetable
	Bhoor Jajarkot
	2
	8
	11
	21
	9511

	305
	SURYA KIRAN TARKARI KHETI KRISHAK SAMUHA (1-05-G-rsKpMU)
	VC Fund WIndow 2
	5/26/2016
	Off season vegetable
	Bhoor Jajarkot
	1
	0
	17
	18
	9529

	306
	BHABAR KRISHI SAHAKARI SASTHA LTD (3-10-C-qQMpFN)
	VC Fund WIndow 2
	7/6/2016
	Off season vegetable
	Babiyachaur Surkhet
	0
	0
	33
	33
	9562

	307
	BHABAR TARKARI TATHA FALFUL KRISHAK SAMUHA (3-10-G-fzWra1)
	VC Fund WIndow 2
	7/6/2016
	Off season vegetable
	Surkhet
	0
	14
	15
	29
	9591

	308
	FULBARI KRISHAK SAMUHA,DILLICHAUR,JUMLA (3-06-G-V465h4)
	VC Fund WIndow 2
	8/15/2016
	Off season vegetable
	Dillichaur Jumla
	0
	0
	23
	23
	9614

	309
	KUNTHABADA BIU ALU MAHILA KRISHAK SAMUHA (3-06-G-P2rTwu)
	VC Fund WIndow 2
	8/15/2016
	Off season vegetable
	Patmara Jumla
	0
	0
	27
	27
	9641

	310
	DEVSTAL KHAMBADANDA KRISHAK SAMUHA (3-07-G-CFESyZ)
	VC Fund WIndow 2
	8/15/2016
	Off season vegetable
	Manma Kalikot
	1
	0
	38
	39
	9680

	311
	NAVJOTI ALU TATHA BIU UTPADAN SAMUHA (3-06-G-MCNZtm)
	VC Fund WIndow 2
	8/16/2016
	Off season vegetable
	Chhumchaur Jumla
	0
	0
	25
	25
	9705

	312
	MAHADEV BIU BANK SAMUHA (3-06-G-LXEnnp)
	VC Fund WIndow 2
	8/16/2016
	Off season vegetable
	Patmara Jumla
	0
	0
	26
	26
	9731

	313
	HIMALI BHAKHRAPALAN KRISHAK SAMUHA (3-06-G-jHXLLB)
	VC Fund WIndow 2
	8/16/2016
	Off season vegetable
	Dillichaur Jumla
	2
	0
	21
	23
	9754

	314
	SAFAL BIU ALU UTPADAN KRISHAK SAMUHA (3-06-G-FQv232)
	VC Fund WIndow 2
	8/16/2016
	Off season vegetable
	Dillichaur Jumla
	1
	0
	23
	24
	9778

	315
	SRIJANSHIL KRISHAK SAMUHA,DASRATHPUR,SURKHET (1-10-G-PTWJ6d)
	VC Fund WIndow 2
	8/16/2016
	Off season vegetable
	Dasarathpur Surkhet
	2
	7
	23
	32
	9810

	316
	HARIYALAI KRISHI TATHA PASHUPALAN SAMUHA (3-10-G-W6zgPP)
	VC Fund WIndow 2
	10/5/2016
	Off season vegetable
	Salkot Surkhet
	8
	0
	22
	30
	9840

	317
	NARETAPAR KRISHI BAHUMUKHI SAHAKARI SASTHA (2-10-C-RTKz0C)
	VC Fund WIndow 2
	11/8/2016
	Off season vegetable
	Birendranagar Municipality Surkhet
	1
	0
	24
	25
	9865

	318
	BAGAURA KRISHAK SAMUHA (2-02-G-5DbpGI)
	VC Fund WIndow 2
	11/9/2016
	Off season vegetable
	Pagnath Dailekh
	0
	0
	24
	24
	9889

	319
	LAMSTADA KRISHAK SAMUHA (2-02-G-8TiCZG)
	VC Fund WIndow 2
	11/16/2016
	Off season vegetable
	Gauri Dailekh
	1
	0
	21
	22
	9911

	320
	BHAGWATI TAJA TARKARI KRISHAK SAMUHA (2-02-G-BhpWDy)
	VC Fund WIndow 2
	11/16/2016
	Off season vegetable
	Pagnath Dailekh
	2
	0
	23
	25
	9936

	321
	BHERMAURI TAJA TARKARI TATHA BIU UTPADAN KRISHAK SAMUHA (2-02-G-QwWtdT)
	VC Fund WIndow 2
	11/7/2016
	Off season vegetable
	Narayan Municipality Dailekh
	4
	2
	15
	21
	9957

	322
	MAHADEV TAJA TARKARI UTPADAN KRISHAK SAMUHA (2-02-G-fhHCXs)
	VC Fund WIndow 2
	1/17/2017
	Off season vegetable
	Pagnath Dailekh
	0
	0
	23
	23
	9980

	323
	SAYAPATRRI TARKARI UTPADAN KRISHAK SAMUHA (3-10-G-jFY8ta)
	VC Fund WIndow 2
	1/17/2017
	Off season vegetable
	Pokharikanda Surkhet
	27
	0
	1
	28
	10008

	324
	DASHRATHPUR KRISHAK SAMUHA (1-10-G-xGnBR0)
	VC Fund WIndow 2
	10/18/2016
	Off season vegetable
	Dasarathpur Surkhet
	2
	11
	7
	20
	10028

	325
	RADHA KRISHANA TARKARI UTPADAN SAMUHA (1-10-G-RAuZA8)
	VC Fund WIndow 2
	11/15/2016
	Off season vegetable
	Satakhani Surkhet
	0
	0
	21
	21
	10049

	326
	SISHNE BADAKHET TAJATARKARI TATHA BIU UTAPADAN KRISHAK SAMUHA (1-09-G-jRDFLg)
	VC Fund WIndow 2
	2/8/2017
	Off season vegetable
	Mulkhola Salyan
	0
	0
	12
	12
	10061

	327
	BHERI MAHILA KRISHAK SAMUH (1-10-G-cPKMaS)
	VC Fund WIndow 2
	6/21/2017
	Off season vegetable
	Sahare Surkhet
	24
	0
	4
	28
	10089

	328
	SAYAPATRI KHADHYE KRISHAK SAMUHA (1-10-G-jkPG83)
	VC Fund WIndow 2
	8/11/2017
	Off season vegetable
	Ghumkhahare Surkhet
	26
	1
	2
	29
	10118

	329
	BADAKHOLA KHUBU FARMERS GROUP (3-01-G-8Efpmf)
	Production and Post Harvest Support
	7/4/2013
	Off season vegetable
	Bhairabstan Achham
	7
	2
	41
	50
	10168

	330
	DHRUBATARA SAVING & CREDIT COOPERATIVES LTD. (3-01-C-wUEWAu)
	Production and Post Harvest Support
	7/4/2013
	Off season vegetable
	Raniban Achham
	6
	0
	19
	25
	10193

	331
	JANCHETANA KRISHI COOP (2-10-C-ED8q8m)
	Production and Post Harvest Support
	6/20/2013
	Off season vegetable
	Latikoili Surkhet
	9
	3
	29
	41
	10234

	332
	SHRIJANSIL FRESH VEGETABLE PRODUCTION GROUP (1-10-082-G)
	Production and Post Harvest Support
	7/5/2013
	Off season vegetable
	Chhinchu Surkhet
	30
	23
	16
	69
	10303

	333
	RADHAKIRSHNA OFF SEASON VEGETABLE FARMER GROUP (2-10-085-G)
	Production and Post Harvest Support
	2/16/2014
	Off season vegetable
	Jarbuta Surkhet
	0
	2
	15
	17
	10320

	334
	MILAN CHOCK FRESH VEGETABLE PRODUCTION GROUP (2-10-G-PZgWDe)
	Production and Post Harvest Support
	2/16/2014
	Off season vegetable
	Latikoili Surkhet
	0
	33
	21
	54
	10374

	335
	TRIBENI FARMERS GROUP (1-05-096-G)
	Production and Post Harvest Support
	7/7/2013
	Off season vegetable
	Khalanga Jajarkot
	1
	3
	10
	14
	10388

	336
	PRAGATISIL MAHILA KRISAK SAMUHA JAJARKOT (1-05-093-G)
	Production and Post Harvest Support
	6/30/2013
	Off season vegetable
	Khalanga Jajarkot
	2
	0
	19
	21
	10409

	337
	Pragatisil Veg. Prod. Group (1-05-109-G)
	Production and Post Harvest Support
	6/23/2013
	Off season vegetable
	Punama Jajarkot
	0
	11
	22
	33
	10442

	338
	PRAGATISIL FARMERS GROUP (1-05-098-G)
	Production and Post Harvest Support
	2/16/2014
	Off season vegetable
	Khalanga Jajarkot
	0
	0
	13
	13
	10455

	339
	Puja malika Mahila vegetable production group (3-07-130-G)
	Production and Post Harvest Support
	6/26/2013
	Off season vegetable
	Manma Kalikot
	0
	0
	13
	13
	10468

	340
	JWALA FRASH VEG FARMER GROUP (2-02-116-G)
	Production and Post Harvest Support
	0000-00-00
	Off season vegetable
	Gamaudi Dailekh
	1
	0
	14
	15
	10483

	341
	LALIGURAS TAJA TARKARI UTPADAN KRISHAK SAMUHA (1-05-G-3EJa9D)
	Production and Post Harvest Support
	12/20/2013
	Off season vegetable
	Punama Jajarkot
	3
	17
	5
	25
	10508

	342
	SAMABESI MAHILA MULTI-COOPERATIVES LTD. (3-01-C-jHd8k8)
	Production and Post Harvest Support
	7/3/2013
	Off season vegetable
	Binayak Achham
	1
	0
	59
	60
	10568

	343
	EBER VEGATABLE FARMER GROUP (1-05-G-X90fvQ)
	Production and Post Harvest Support
	12/20/2013
	Off season vegetable
	Punama Jajarkot
	4
	4
	22
	30
	10598

	344
	DHARAPANI FARMER GROUP (1-05-G-R6CiGD)
	Production and Post Harvest Support
	12/20/2013
	Off season vegetable
	Jagatipur Jajarkot
	12
	0
	4
	16
	10614

	345
	JYAMERE MAUREPALAN KRISHAK SAMUHA (1-05-G-lmI1SL)
	Production and Post Harvest Support
	12/20/2013
	Off season vegetable
	Khalanga Jajarkot
	0
	18
	0
	18
	10632

	346
	RADHA KRISHNA TAJA TARKARI UTPADAN KRISHAK SAMUHA (1-09-G-FINQ1L)
	Production and Post Harvest Support
	3/18/2014
	Off season vegetable
	Devsthal Salyan
	2
	9
	13
	24
	10656

	347
	PARGATISIL MAHILA KRISHAK SAMUHA (3-07-131-G)
	Production and Post Harvest Support
	6/26/2013
	Off season vegetable
	Badalkot Kalikot
	0
	0
	18
	18
	10674

	348
	GAGRETAL WOMEN AGRICULTURE & LIVESTOCK COOPERATIVE, JARBUTTA- GAGRETAL (2-10-053-C)
	Production and Post Harvest Support
	12/19/2012
	Off season vegetable
	Jarbuta Surkhet
	0
	0
	22
	22
	10696

	349
	INTRETGATED PEST MANAGEMENT COOPEARATIVE TILPUR , LATIKOILE (2-10-055-C)
	Production and Post Harvest Support
	12/12/2012
	Off season vegetable
	Latikoili Surkhet
	0
	3
	13
	16
	10712

	350
	NARI EKATA AGRICULTURE & COOPERATIVE (2-10-054-C)
	Production and Post Harvest Support
	12/18/2012
	Off season vegetable
	Birendranagar Municipality Surkhet
	7
	8
	16
	31
	10743

	351
	SAMJHANA VEGETABLE PRODUCTION GROUP (3-10-056-G)
	Production and Post Harvest Support
	12/18/2012
	Off season vegetable
	Kunathari Surkhet
	0
	14
	1
	15
	10758

	352
	BARATU MAHILA UDHAMI KRISHAK SAMUHA (3-06-C-LYdITk)
	Production and Post Harvest Support
	4/1/2014
	Off season vegetable
	Badalkot Kalikot
	1
	0
	23
	24
	10782

	353
	BASHGHARI KRISHAK SAMUHA (1-10-G-iDddwc)
	Production and Post Harvest Support
	5/28/2014
	Off season vegetable
	Maintada Surkhet
	20
	3
	2
	25
	10807

	354
	KUSHE HIMALAYA FALFUL KRISHAK SAMUHA (1-05-G-BnPwvP)
	VC Fund WIndow 2
	5/12/2015
	Timur
	Jhapra Jajarkot
	17
	52
	11
	80
	10887

	355
	LALIGURANS BIU BIJAN SAMUHA (1-05-090-G)
	VC Fund WIndow 2
	7/16/2014
	Timur
	Dhime Jajarkot
	58
	11
	116
	185
	11072

	356
	TRIBENI SAMUDAYIK KRISHI COOP (1-05-101-C)
	VC Fund WIndow 2
	7/16/2014
	Timur
	Jhapra Jajarkot
	37
	74
	47
	158
	11230

	357
	KAILASH SAMUDAYIK BAN UPAVOKTA SAMUHA (1-05-G-T9X8az)
	VC Fund WIndow 2
	7/16/2014
	Timur
	Dasera Jajarkot
	44
	0
	39
	83
	11313

	358
	JURIMALIKA JADIBUTI PRODUCATION COOPEARATIVE (1-10-C-49Y9NG)
	VC Fund WIndow 2
	2/12/2014
	Timur
	Sahare Surkhet
	41
	131
	181
	353
	11666

	359
	PURANAPANI SAMUDAYIK BAN UPVOKTA SAMUHA (3-01-G-FsbfMZ)
	VC Fund WIndow 2
	7/10/2014
	Timur
	Nada Achham
	1
	0
	41
	42
	11708

	360
	SARUGAD MAHILA BACHAT TATHA RIN SAHAKARI SANSTHA LTD (1-05-C-YUuA5Y)
	VC Fund WIndow 2
	7/16/2014
	Timur
	Paink Jajarkot
	48
	2
	107
	157
	11865

	361
	HIMSEKHAR SANA KISHAN KRISHI SAHAKARI SANSTHA LTD (1-05-C-nUEDMm)
	VC Fund WIndow 2
	7/16/2014
	Timur
	Dhime Jajarkot
	63
	0
	105
	168
	12033

	362
	KALIKA SAMUDAYIK BAN UPVOKTA SAMITI (3-10-G-cHWVTV)
	VC Fund WIndow 2
	12/11/2014
	Timur
	Ratu Surkhet
	0
	0
	57
	57
	12090

	363
	MAHADEV SAMUDAYIK SANSTHA (1-05-C-X4N3Vq)
	VC Fund WIndow 2
	5/12/2015
	Timur
	Paink Jajarkot
	42
	1
	81
	124
	12214

	364
	BHAIRI MALIKA KRISHI BAHUMUKHI SAHAKARI SANSTHA LTD (2-05-C-JsCkIg)
	VC Fund WIndow 2
	5/12/2015
	Timur
	Salma Jajarkot
	22
	0
	153
	175
	12389

	365
	YUVA MILAN KRISHI SAHAKARI SANSTHA LTD (1-05-C-gd7Qt8)
	VC Fund WIndow 2
	5/12/2015
	Timur
	Archhani Jajarkot
	23
	38
	45
	106
	12495

	366
	JURI RAMKA KRISHI SAHAKARI SANSTHA LTD (1-05-C-mb0Wr1)
	VC Fund WIndow 2
	5/12/2015
	Timur
	Archhani Jajarkot
	40
	2
	126
	168
	12663

	367
	JANAGARAN SWALALAMBI SANA KRISHAK SAMUHA (1-05-G-JnB9WC)
	VC Fund WIndow 2
	5/12/2015
	Timur
	Jhapra Jajarkot
	16
	1
	31
	48
	12711

	368
	KOTKHOLA JADIBUTI UTPADAK SAHAKARI (2-10-C-JJID5W)
	VC Fund WIndow 2
	6/9/2015
	Timur
	Surkhet
	5
	28
	33
	66
	12777

	369
	DALIT AGUWA KRISHAK, SAMUHA (1-09-G-BcmXuH)
	VC Fund WIndow 2
	1/11/2016
	Timur
	Kupinde Daha Salyan
	24
	0
	2
	26
	12803

	370
	LALIGURAS SUNTALA KHETI FALFUL KRISHAK SAMUHA (3-01-G-vniKHn)
	VC Fund WIndow 2
	12/27/2015
	Timur
	Tosi Achham
	4
	0
	34
	38
	12841

	371
	FULBARI SAWABALAMBAN ECOVILLAGE KRISHAK SAMUHAUL (1-09-G-UcTwvr)
	VC Fund WIndow 2
	12/27/2015
	Timur
	Kupinde Daha Salyan
	0
	0
	31
	31
	12872

	372
	JHARANA AALU UTPADAN MAHILA KRISHAK SAMUHA (1-09-G-As9Iu4)
	Production and Post Harvest Support
	8/8/2014
	Timur
	Nigalchula Salyan
	0
	14
	19
	33
	12905

	373
	CHULI AGRICULTURECOOPERATIVE (2-10-059-C)
	Production and Post Harvest Support
	6/19/2013
	Timur
	Matela Surkhet
	8
	4
	30
	42
	12947

	374
	EKATA SAVING & CREDIT COOP (1-05-106-C)
	Production and Post Harvest Support
	6/19/2013
	Timur
	Karkigaun Jajarkot
	9
	2
	19
	30
	12977

	375
	AMARJIT SAMUDAYIK BAN UPABHOKTA SAMUHA (1-09-G-awi7jL)
	Production and Post Harvest Support
	7/12/2013
	Timur
	Nigalchula Salyan
	1
	3
	11
	15
	12992

	376
	LALI GURASH SMAUDAYIK BAN UPVOKTA SAMUHA (1-09-G-Bzwlu7)
	Production and Post Harvest Support
	8/8/2014
	Timur
	Nigalchula Salyan
	0
	5
	13
	18
	13010

	377
	SHIVASAKTI KRISHAK MULTIPURPOSE COOP (1-05-102-C)
	VC Fund WIndow 2
	6/5/2013
	Turmeric
	Khalanga Jajarkot
	5
	17
	52
	74
	13084

	378
	SHIDDHABABA KRISHI UPAVOKTA COOP (1-05-103-C)
	VC Fund WIndow 2
	6/6/2013
	Turmeric
	Jagatipur Jajarkot
	2
	7
	17
	26
	13110

	379
	KUSHE LAGHU GHARELU COOP (1-05-107-C)
	VC Fund WIndow 2
	6/7/2013
	Turmeric
	Khalanga Jajarkot
	16
	15
	13
	44
	13154

	380
	KOLDANDA MAHILA BACHAT TATHA REN SAHAKARI SASTHA (1-05-091-G)
	VC Fund WIndow 2
	6/23/2013
	Turmeric
	Karkigaun Jajarkot
	18
	27
	83
	128
	13282

	381
	VERI LIVESTOCK &AGRICULTURE COOPEARATIVE (1-10-080-C)
	VC Fund WIndow 2
	6/30/2013
	Turmeric
	Ramghat Surkhet
	24
	1
	35
	60
	13342

	382
	VERI SAMUDAYAK GRAMEN BAHUDESHYA SAHAKARI SASTHA (3-10-072-C)
	VC Fund WIndow 2
	7/8/2014
	Turmeric
	Babiyachaur Surkhet
	22
	3
	44
	69
	13411

	383
	NARAYAN JANAKLYAN TARKARI UTPADAN SAMUHA (1-05-094-G)
	VC Fund WIndow 2
	7/8/2014
	Turmeric
	Khalanga Jajarkot
	7
	3
	26
	36
	13447

	384
	JWALA MUKHI BACHAT TATHA RIN SAHAKARI SANATHA LTD (2-02-C-DlZ5n0)
	VC Fund WIndow 2
	7/8/2014
	Turmeric
	Rawatkot Dailekh
	1
	1
	38
	40
	13487

	385
	PAHADI JADIBUTI SAHAKARI SANSTHA LTD (2-02-C-PD2dKe)
	VC Fund WIndow 2
	7/10/2014
	Turmeric
	Nepa Dailekh
	16
	0
	28
	44
	13531

	386
	GANGAMALA KRISHI SAHAKARI SANSTHA (1-09-C-G0CfqI)
	VC Fund WIndow 2
	7/11/2014
	Turmeric
	Kalimati Kalche Salyan
	6
	4
	24
	34
	13565

	387
	DANWANTARI JADIBUTI UTPADAN SAHAKARI (1-05-G-bwGNZX)
	VC Fund WIndow 2
	3/13/2015
	Turmeric
	Khalanga Jajarkot
	13
	4
	23
	40
	13605

	388
	HARIYALI TAJA TARKARI KRISHAK SAMUHA (1-10-G-uNkgKu)
	VC Fund WIndow 2
	4/9/2015
	Turmeric
	Sahare Surkhet
	7
	9
	5
	21
	13626

	389
	SALLERI KRISHI UTPADK SAMUHA (1-09-G-seSDB4)
	VC Fund WIndow 2
	3/13/2015
	Turmeric
	Kalimati Kalche Salyan
	13
	1
	35
	49
	13675

	390
	UJYALO JADIBUTI UTPADAN TATHA PRASODHAN SAHAKARI (2-02-G-mWtffj)
	VC Fund WIndow 2
	3/13/2015
	Turmeric
	Bindhyabasini Dailekh
	4
	0
	33
	37
	13712

	391
	POKHARIPATA KRISHAK SAMUHA (1-10-G-KY9S96)
	VC Fund WIndow 2
	4/8/2015
	Turmeric
	Sahare Surkhet
	7
	9
	18
	34
	13746

	392
	KUNIDADA FARMER GROUP (3-01-G-gw8Rpk)
	VC Fund WIndow 2
	3/14/2015
	Turmeric
	Raniban Achham
	2
	0
	33
	35
	13781

	393
	PAHADI BACHAT TATHA RIN SAHAKARI SANSTHA LTD (1-05-C-qu011t)
	VC Fund WIndow 2
	5/7/2015
	Turmeric
	Khalanga Jajarkot
	4
	0
	33
	37
	13818

	394
	GUFATAL PASU TATHA KRISHI SAHAKARI (3-10-C-VNjAhh)
	VC Fund WIndow 2
	0000-00-00
	Turmeric
	Bidyapur Surkhet
	9
	7
	54
	70
	13888

	395
	KASTURI BAHUDESHIYA SAHAKARI (1-05-C-ifwhRC)
	VC Fund WIndow 2
	8/12/2015
	Turmeric
	Khalanga Jajarkot
	21
	0
	16
	37
	13925

	396
	SUNDHARA BAHUDASYA KRISHI UTPADAN KRISAK SAMUHA (1-09-G-wXD6nH)
	VC Fund WIndow 2
	3/18/2016
	Turmeric
	Kalimati Rampur Salyan
	6
	6
	17
	29
	13954

	397
	DAUNNEDEVI KRISAK SAMUHA (1-09-G-mAPdAy)
	VC Fund WIndow 2
	3/18/2016
	Turmeric
	Kalimati Rampur Salyan
	2
	12
	14
	28
	13982

	398
	CHUKETAL FALFULL KRISHAK SAMUHA (1-10-G-nQyuRG)
	VC Fund WIndow 2
	4/12/2016
	Turmeric
	Ramghat Surkhet
	30
	2
	4
	36
	14018

	399
	JAYA CHITRADEVI BAHUDESHYA KRISHI UTPADAN KRISHAK SAMUHA (1-09-G-XZ2iat)
	VC Fund WIndow 2
	4/13/2016
	Turmeric
	Kalimati Kalche Salyan
	0
	6
	23
	29
	14047

	400
	THADE KRISHAK SAMUHA (3-01-G-nspV35)
	VC Fund WIndow 2
	5/12/2016
	Turmeric
	Binayak Achham
	8
	0
	14
	22
	14069

	401
	SARSAWATI MAHILA KRISHAK SAMUHA (3-10-G-Qv445E)
	VC Fund WIndow 2
	5/13/2016
	Turmeric
	Bidyapur Surkhet
	3
	0
	26
	29
	14098

	402
	DEURALI BAHUDESHYA KRISHI UTPADAN KRISHAK SAMUHA (1-09-G-CvwBDs)
	VC Fund WIndow 2
	5/11/2016
	Turmeric
	Kalimati Rampur Salyan
	0
	11
	15
	26
	14124

	403
	ANAPURNA KRISHI SAHAKARI SASTHA LTD (1-10-C-5A2BZS)
	VC Fund WIndow 2
	7/22/2016
	Turmeric
	Ramghat Surkhet
	0
	0
	22
	22
	14146

	404
	SANAKISAN AGRCULTURE COOPERATIVE (1-10-078-C)
	Production and Post Harvest Support
	6/25/2013
	Turmeric
	Chhinchu Surkhet
	9
	20
	21
	50
	14196

	405
	BHAGWATI SUNTALA AND TAJA TARKARI PRODUCTION AGRICULTURE GROUP (2-02-114-G)
	Production and Post Harvest Support
	6/19/2013
	Turmeric
	Katti Dailekh
	0
	0
	11
	11
	14207

	406
	NABAJANANCHETANA DISABLE AGRICULTUREGROUP (2-10-G-GEn6H5)
	Production and Post Harvest Support
	6/24/2013
	Turmeric
	Lekhparajul Surkhet
	3
	3
	14
	20
	14227

	407
	RUINIYA DANDA SAMUDAYIK BAN UPAVOKTA SAMUHA (3-10-073-G)
	Production and Post Harvest Support
	6/20/2013
	Turmeric
	Kunathari Surkhet
	2
	12
	2
	16
	14243

	408
	CHETANA AGRICULTURE GROUP (3-10-077-G)
	Production and Post Harvest Support
	6/19/2013
	Turmeric
	Kunathari Surkhet
	17
	13
	2
	32
	14275

	409
	JANACHATANSIL AGRICULTURE MULTIPURPOSE COOPERATIVE (2-02-115-C)
	Production and Post Harvest Support
	6/19/2013
	Turmeric
	Katti Dailekh
	0
	0
	27
	27
	14302

	410
	GOTPADA FARMER COOPERATIVE (2-02-113-C)
	Production and Post Harvest Support
	6/19/2013
	Turmeric
	Narayan Municipality Dailekh
	0
	0
	30
	30
	14332

	411
	CHUREPARBAT SANA KISANAGRICULTURE COOPERATI (2-10-C-stFYrX)
	Production and Post Harvest Support
	6/24/2013
	Turmeric
	Lekhparajul Surkhet
	0
	5
	31
	36
	14368

	412
	SIMALPANI PASHU TATHA KRISHI COOPRATIVE (3-10-074-C)
	Production and Post Harvest Support
	6/21/2013
	Turmeric
	Kunathari Surkhet
	11
	24
	8
	43
	14411

	413
	BABASAYK MASALA BALI KRISAK SAMUHA (1-10-G-E8RzX4)
	Production and Post Harvest Support
	6/17/2014
	Turmeric
	Ramghat Surkhet
	1
	8
	21
	30
	14441

	414
	SAYAPATRI TARKARI SAMUHA (1-10-G-bSZjcE)
	Production and Post Harvest Support
	6/24/2014
	Turmeric
	Ramghat Surkhet
	3
	0
	23
	26
	14467

	415
	JANACHETANA KRISHAK SAMUHA (3-01-G-XNvvJ4)
	Production and Post Harvest Support
	6/28/2014
	Turmeric
	Binayak Achham
	0
	0
	25
	25
	14492

	416
	HATEMALO BACHAT TATHA RIN SAHAKARI SANSTHA (3-01-C-S3wtrJ)
	Production and Post Harvest Support
	6/27/2014
	Turmeric
	Binayak Achham
	17
	0
	44
	61
	14553

	417
	PRAGATISIL KRISHAK SAMUHA (3-01-G-XnsXaV)
	Production and Post Harvest Support
	7/1/2014
	Turmeric
	Binayak Achham
	25
	0
	0
	25
	14578

	418
	NAYA NEPAL TARKARI BIU UTPADAN KRISHAK SAMUHA (1-10-G-kuHzzY)
	VC Fund WIndow 2
	1/27/2015
	Vegetable Seeds
	Sahare Surkhet
	1
	1
	24
	26
	14604

	419
	Himalayan BahuUdashaya Sahakary Sanstha (3-06-C-z8rtLz)
	VC Fund WIndow 2
	7/9/2013
	Vegetable Seeds
	Chandan Nath Jumla
	0
	0
	61
	61
	14665

	420
	JANAJAGARAN TARKARI TATHA BIU UTPADAN KRISHAK SAMUHA (1-10-G-j5U4yu)
	VC Fund WIndow 2
	1/2/2015
	Vegetable Seeds
	Mehelkuna Surkhet
	6
	0
	19
	25
	14690

	421
	Krishi Utpadan Bebashai Sahakary Sanstha Ltd (3-06-C-hhFJrv)
	VC Fund WIndow 2
	7/29/2013
	Vegetable Seeds
	Chandan Nath Jumla
	0
	0
	11
	11
	14701

	422
	KAILASH TARKARI KRISHAK SAMUHA (3-06-G-Ycic9q)
	VC Fund WIndow 2
	7/11/2014
	Vegetable Seeds
	Talium Jumla
	1
	0
	28
	29
	14730

	423
	SANDESH TARKARI BIU UTPADAN SAMUHA (3-06-G-RYLCeT)
	VC Fund WIndow 2
	12/10/2014
	Vegetable Seeds
	Dillichaur Jumla
	2
	0
	35
	37
	14767

	424
	TATKE TARKARI BIU UTPADAN SAMUHA (1-09-G-3PjeS8)
	VC Fund WIndow 2
	1/5/2015
	Vegetable Seeds
	Dhajari Pipal Salyan
	0
	3
	17
	20
	14787

	425
	LALIGURANSH KRISHAK SAMUHA,SURKHET (1-10-G-hmpFlC)
	VC Fund WIndow 2
	1/27/2015
	Vegetable Seeds
	Sahare Surkhet
	4
	0
	27
	31
	14818

	426
	HATEMALO TARKARI BIU PRABARDAN SAHAKARI SANSTHA LTD (2-02-C-Wh0bdJ)
	VC Fund WIndow 2
	2/9/2015
	Vegetable Seeds
	Dada Parajul Dailekh
	3
	0
	59
	62
	14880

	427
	BIHANI TARKARI BIU UTPADAK KRISHAK SAMUHA (2-10-G-rG58j1)
	VC Fund WIndow 2
	6/8/2015
	Vegetable Seeds
	Sahare Surkhet
	5
	3
	15
	23
	14903

	428
	BASANT TARKARI UTPADAN SAMUHA (1-10-G-P8Zqp7)
	VC Fund WIndow 2
	6/8/2015
	Vegetable Seeds
	Mehelkuna Surkhet
	19
	4
	8
	31
	14934

	429
	JHARANA TARKARI BIU UTTPADAN SAMUHA (1-10-G-qEYfsc)
	VC Fund WIndow 2
	12/14/2015
	Vegetable Seeds
	Mehelkuna Surkhet
	18
	0
	17
	35
	14969

	430
	NAULO BIHANI TAJA TARKARI BEUU UTPADAN KRISHAK SAMUHA (1-10-G-NEw80A)
	VC Fund WIndow 2
	3/18/2016
	Vegetable Seeds
	Mehelkuna Surkhet
	8
	0
	21
	29
	14998

	431
	LALIGURANS KRISHI SAHAKARI (3-06-C-9Bbh8u)
	VC Fund WIndow 2
	2/10/2016
	Vegetable Seeds
	Sanigaun Jumla
	0
	0
	30
	30
	15028

	 
	Total
	 
	 
	 
	 
	2530
	2125
	10373
	15028
	 





